Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
April 1, 2011 thru June 30, 2011 Performance Report



Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

QPR Contact:
No QPR Contact Found
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Original - In Progress

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where

the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative

impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

This Report Period
N/A

N/A
$11,843,343.44
$0.00

To Date
$83,757,048.00

$83,757,048.00
$54,360,498.50
$83,757,048.00
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Program Funds Expended
Match Contributed

Program Income Received
Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$11,696,766.96
$0.00
$171,764.12
$171,764.12

Required

$0.00
$12,563,557.20
$8,375,704.80
$0.00

Target
$20,939,262.00

$54,360,498.50
$0.00
$171,764.12
$171,764.12

To Date

0.00%
0.00%

$0.00
$0.00
$3,366,656.82
$3,366,656.82

Actual
$30,705,437.19

As this program matures, our recipients are starting to get mixed reactions to the properties they have developed.
Some are having plenty of interest from buyers at all income levels, whilst others are struggling only to sell their
<50%AMI stock. A few recipients are noticing very little interest, though this is more to do with the need for a greater
marketing effort than issues with the product or a lack of buyers generally.

Additionally, program income is starting to really frame the thoughts of our recipients. They are working hard to
balance the desire to sell homes, with the problems that generating the program income creates for their finances
with existing NSP homes still under construction. As such, a lot of effort this quarter has gone in to helping these
organizations better plan for and manage program income as it arises. As yet the levels of program income as very
modest, but are likely to make a significant increase in the coming months. We have been working with one
recipient, City of Columbus, to consider how a Revolving Loan Fund might assist them with the use of program
income. However, following extensive consultations, they have decided against this approach and are now planning

something more traditional. | am hoping to have revised plans from them in the next few weeks.

Overall, the program is proceeding as planned and properties are being developed and sold at the rate that we

would have expected. To date there are no causes for concern.

Project Summary

Project #, Project Title

Program Funds

This Report Period

Drawdown

Project Funds

To Date

Program Funds
Drawdown



9999, Restricted Balance

NSP-MSP, Market Stabilization Fund
NSPO001, Local Administration

NSP002, Funding Mechanisms

NSPO003, Acquisition/Rehabilitation
NSP004, Land Banks

NSP005, Demolition

NSP006, Redevelopment/New Construction

NSP1 Administration, State NSP1 Administration

Activities

$0.00

$0.00
$493,024.10
$0.00
$2,581,327.76
$646.86
$55,725.05
$8,712,619.67
$0.00

$0.00
$3,747,186.37
$4,091,088.33
$0.00
$21,638,240.87
$315,162.43
$1,095,062.54
$51,195,167.46
$1,675,140.00

$0.00
$3,747,186.37
$2,493,931.58
$0.00
$12,806,633.15
$260,183.25
$1,054,899.40
$33,133,459.79
$864,204.96



Grantee Activity Number: NSP1-009-001

Activity Title: Administration - Tell City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Tell City

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $250,221.50

Total CDBG Program Funds Budgeted N/A $250,221.50

Program Funds Drawdown $17,700.00 $189,415.00

Program Funds Obligated $0.00 $250,221.50

Program Funds Expended $17,700.00 $189,415.00
City of Tell City $17,700.00 $189,415.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Updating and maintaining NSP program and financial record-keeping system and property files as required by IHCDA grant
conditions. Meetings with contractors about the demolition and construction of housing to be undertaken by the NSP program.
Federal guidelines such as Davis-Bacon regulations, hazardous materials regulations, contractor debarment lists and type of
bid specifications to use were all addressed. Supervisied the licensed certified appraiser and completed the appraisals of
foreclosed and/or vacant properties.

>Supervisied the law firm to handle the legal work associated with preparation and development of a land sales contract,
conducting title opinions and preparation of deeds for the transfer of properties. meetings with realtors and banks officials to
explain the federal regulations regarding the sale of new houses to low, moderate and middle income homebuyers. Continue to
meet with the city building inspector regarding the identification of single-family dwelling units that are vacant, abandoned,
blighted and in need of demolition. Public meetings were held with real estate brokerage firms, financial institution officials and
potential homebuyers explaining the requirements of the program.

>h. Continuing to make inquiries and contacts with commercial/retail businesses and private investors either located in the area
of greatest need or wishing to locate in the area. Buildings have been identified that need to be demolished or rehabilitated.



Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title: Acq/Rehab -
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Twenty (21) properties have been acquired:

NSP1-009-001 - 120%

Tell City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Apr 1 thru Jun 30, 2011
N/A

N/A
$127,115.17
$0.00
$121,427.23
$121,427.23
$0.00

$0.00
$0.00

To Date
$857,542.00

$857,542.00
$655,696.97
$857,542.00
$655,696.97
$655,696.97

$0.00

$0.00
$0.00

>a. Eight foreclosed vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.
>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>c. Three of the eighteen properties that were acquired by the City for a Little League baseball park parking lot as a public

facility project.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0

Cumulative Actual Total / Expected

Total
0/9

0/4
0/4
0/4



#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced

#Refrigerators replaced

o O O o o o

#Units exceeding Energy Star

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/4
0/4
0/4
0/4
0/4

Cumulative Actual Total / Expected

Total
0/9

0/9

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/9

0/9

0/9
0/9

Amount

0
0



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 120% Public Facility
Redev/New Constr Public Facility- Tell City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City
Apr 1 thru Jun 30, 2011 To Date
N/A $225,000.00
N/A $225,000.00
$71,764.73 $222,598.79
$0.00 $225,000.00
$77,452.67 $222,598.79
$77,452.67 $222,598.79
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

# of Public Facilities 0

Cumulative Actual Total / Expected
Total
0/3

0/1



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 1083 787 3642 51.35

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title: Acq/Rehab -
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Twenty one (21) properties have been acquired:

NSP1-009-001 - 50%

Tell City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Apr 1 thru Jun 30, 2011
N/A

N/A
$114,698.49
$0.00
$121,060.71
$121,060.71
$0.00

$0.00
$0.00

To Date
$1,115,173.00

$1,115,173.00
$644,888.00
$1,115,173.00
$644,888.00
$644,888.00
$0.00

$0.00
$0.00

>a. Eight foreclosed/vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.
>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

>

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0

Cumulative Actual Total / Expected

Total
0/8

0/4
0/4
0/4
0/4
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced

#Refrigerators replaced

o O o o o

#Units exceeding Energy Star

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/7
0/4
0/4
0/4
0/4

Cumulative Actual Total / Expected

Total
0/8

0/8

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/8

0/8

Mod
0/0

0/0

0/8
0/8

0
0

Amount
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Grantee Activity Number: NSP1-009-001 - 50%..

Activity Title: Redev/New Constr - Tell City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPO006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $107,000.00
Total CDBG Program Funds Budgeted N/A $107,000.00
Program Funds Drawdown $0.00 $107,000.00
Program Funds Obligated $0.00 $107,000.00
Program Funds Expended $0.00 $107,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/1 0/0

Total Low/Mod%
0/1 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

0/0

0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002
Administration - Gosport

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$44,000.00

$44,000.00
$38,000.00
$44,000.00
$38,000.00
$38,000.00

$0.00

$0.00
$0.00

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is

subtantially complete just waiting for landscaping to take hold.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120%.
Land Banks Acq - Gosport

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Apr 1 thru Jun 30, 2011 To Date
N/A $19,242.50

N/A $19,242.50

$0.00 $16,321.07

$0.00 $19,242.50

$2,591.07 $16,321.07

$2,591.07 $16,321.07

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank. These properties will likely be re-developed prior
to the conclusion of the NSP program. 267 E. Main has been demolished.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2
0 0/2
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 200 180 656 57.93
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-002 - 120%....
Activity Title: Redev/New Constr - Gosport

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00

($2,591.07)
($2,591.07)
$0.00

$0.00
$0.00

To Date
$197,023.44

$197,023.44
$186,352.44
$197,023.44
$186,352.44
$186,352.44

$0.00

$0.00
$0.00

At this time there are 2 properties assigned to this line item. 271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property. 41 N. 2nd Street has been demolished and a new home is subtantially complete. At
this time we also own (18 N. 2nd Street) which was a privately owned vacant lot where a new home will be built with program
income funds and one HUD REO (355 E. North Street) across from these properties that could be rehabed or demolished and

a new home built in Phase Il of NSP from the Program income resulting from the sale of the first phase of homes.

Accomplishments Performance Measures
This Report Period

Total
#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0

Cumulative Actual Total / Expected

Total
0/0

0/5
0/5
0/0
0/2
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#Sites re-used 0
#Units ¢, other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/3
0/2
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/3

0/3

0/3
0/3

0
0

Amount
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Grantee Activity Number: NSP1-009-002 - 50%.
Activity Title: Acq/Rehab- Gosport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$551,734.06

$551,734.06
$526,672.85
$551,734.06
$526,672.85
$526,672.85

$0.00

$0.00
$0.00

Project has been modified and 5 properties (242 E. Church, 21 N. 2nd and 223 E. North Street) have been moved to this line
item. The trailors that set on these properties are demolished and new homes are subtantially complete jsut waiting on
landscaping to take hold. 247 A and B E. Church are also demolished and a new home will be built with program income

funds.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
0

#Replaced thermostats

Total
0/4

0/56
0/4
0/0
0/4
0/4

Cumulative Actual Total / Expected
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/84
0/12

0/4

0/4

0/4

0/0

0/8

0/8

0/0

0/4

0/5

0/0

0/4

0/0

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/4 0/0 0/4
0/4 0/0 0/4

0
0

Amount

22



Grantee Activity Number: NSP1-009-003 - 120%..
Activity Title: Redev/New Constr - Four Rivers Resources

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Four Rivers Resource Services, Inc.
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Four Rivers Resource Services, Inc.

Apr 1 thru Jun 30, 2011
N/A

N/A
$101,296.81
$0.00
$102,219.81
$102,219.81
$0.00

$0.00
$0.00

Work on Liberty Place duplexes (20 units) is complete, and lease-up is complete.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O o o o o o

Activity funds eligible for DREF (lke

To Date
$2,599,798.00

$2,599,798.00
$2,317,126.38
$2,599,798.00
$2,317,126.38
$2,317,126.38

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/0

0/20
0/20
0/20
0/0
0/0
0/20
0/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/20

0/20

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/3

0/3

0/20
0/20

0
0

Amount
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Grantee Activity Number: NSP1-009-003 - 50%
Activity Title: Redev/New Constr - Four Rivers

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Four Rivers Resource Services, Inc.
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Four Rivers Resource Services, Inc.

Apr 1 thru Jun 30, 2011
N/A

N/A
$311,603.53
$0.00
$336,658.53
$336,658.53
$0.00

$0.00
$0.00

To Date
$1,460,860.00

$1,460,860.00
$1,330,682.53
$1,460,860.00
$1,330,682.53
$1,330,682.53

$0.00

$0.00
$0.00

Work on townhomes (5 units) is complete, and lease-up is complete. Work on 5 single-family homes is complete and 3 of the

units are leased.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

O O O o o o o

#Units ¢ other green

Cumulative Actual Total / Expected

Total
0/0

0/10
0/10
0/10
0/0
0/0
0/10
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Activity funds eligible for DREF (lke 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/15
# of Multifamily Units 0 0/10
# of Singlefamily Units 0 0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/10 0/0 0/10 0
# Renter Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-003 - 50%..
Activity Title: Acq/Rehab - Four Rivers

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Four Rivers Resource Services, Inc.
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Four Rivers Resource Services, Inc.

Apr 1 thru Jun 30, 2011
N/A

N/A
$71,990.87
$0.00
$72,030.87
$72,030.87
$0.00

$0.00
$0.00

Rehab work on 1 home is complete, and it is leased-up. Rehab work on 1 home is ongoing.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

O O O o o o o o

#Light Fixtures (indoors) replaced

Total
0/2

0/1
0/1
0/0
0/2
0/1
0/2
0/2

To Date
$312,112.00

$312,112.00
$270,086.39
$312,112.00
$270,086.39
$270,086.39

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/2
0/2
0/1
0/0
0/0
0/0
0/2
0/0
0/2
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount

28



Grantee Activity Number: NSP1-009-004

Activity Title: Administration - Bicknell

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Bicknell

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $132,662.57

Total CDBG Program Funds Budgeted N/A $132,662.57

Program Funds Drawdown $28,865.10 $124,571.16

Program Funds Obligated $0.00 $132,662.57

Program Funds Expended $28,865.10 $124,571.16
City of Bicknell $28,865.10 $124,571.16

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

We continue to process claims, construct projects, etc. to move project forward. The required brochure has been completed
and was distributed at our Open House, which drew some 175 people, and resulted in more than 20 households signing up for
information to buy a NSP home. We felt it was a huge success, and really got the word out on the project. Massive
advertisement and media relations were conducted before, during and after the event. A third homebuyer course is currently in
planning stages.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-004 - 120%
Activity Title: Acq/Rehab - Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Apr 1 thru Jun 30, 2011
N/A

N/A
$76,463.70
$0.00
$76,463.70
$76,463.70
$0.00

$0.00
$0.00

To Date
$217,525.38

$217,525.38
$166,617.92
$217,525.38
$166,617.92
$166,617.92

$0.00

$0.00
$0.00

314/318 Alton Street - Construction is about 98% complete. Punch list was completed last Thursday. The homebuyer we had
lined up for the project, switched jobs, and is now over-income. We are currently looking at other prospective purchasers for

the right fit. We showed it to one last week.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

o O O o o o o

#Replaced hot water heaters

Total
0/1

0/0
0/0
0/0
0/2
0/1
0/1

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/19
0/4
0/1
0/1
0/1
0/0
0/3
0/2
0/0
0/1
0/0
0/0
0/1
0/0

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/0 0/1 0/1
0/0 0/1 0/1

0
0

Amount
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Grantee Activity Number: NSP1-009-004 - 120% Public Facility

Activity Title: Redev/New Constr Public Facility - Bicknell

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/01/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $67,206.90

Total CDBG Program Funds Budgeted N/A $67,206.90

Program Funds Drawdown $5,916.26 $33,066.23

Program Funds Obligated $0.00 $67,206.90

Program Funds Expended $5,916.26 $33,066.23
City of Bicknell $5,916.26 $33,066.23

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

523 W. 2nd Street & R/R Land - A small grant has been received from Lowe's to assist with the creation of the park. We
have recently decided, with the addition of new staff versed in general construction management, to oversee this project in-
house, and hire local subcontractors to conduct the work, rather than have a General Manage the project. Volunteers are
scheduled to do landscaping instillation in August. We are attempting to procure a surveyor to deal with a specific issue related
to closing the "alley".

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
# of Public Facilities 0 0/2
# of Non-business Organizations 0 0/1
# of Linear feet of Public Improvement 0 0/340
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1374 601 3310 59.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/09/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 120%.
Demolition - Bicknell

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Apr 1 thru Jun 30, 2011
N/A

N/A
$6,156.18
$0.00
$6,156.60
$6,156.60
$0.00

$0.00
$0.00

To Date
$56,836.68

$56,836.68
$55,502.49
$56,836.68
$55,502.49
$55,502.49

$0.00

$0.00
$0.00

To date 10 demolitions projects have occurred (although 13 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood. Adjacent landowners are ready to buy and we
continue to have ongoing conversations with them. We anticipated selling all vacant lots to adjacent landowners by the end of
Spring 2011, however other aspects of the project have taken precedence. We will make an effort to sell off all vacant lots by
the Fall 2011. We are taking on additional staff and should be able to get that done.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Cumulative Actual Total / Expected

Total
1/7

Cumulative Actual Total / Expected

Total
0/7

0/7
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1374 601 3310 59.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 120%..
Redev/New Constr - Bicknell

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Apr 1 thru Jun 30, 2011
N/A

N/A
$153,626.38
$0.00
$153,625.96
$153,625.96
$0.00

$0.00
$0.00

To Date
$548,508.22

$548,508.22
$358,565.35
$548,508.22
$358,565.35
$358,565.35

$0.00

$0.00
$0.00

414 Alton & Freemans Lot 7 - 80% Complete 602 Alton - Construction is 65% Complete. 215 Bruceville - Foundations have
been poured. Framing will begin in the Spring as soon as 314 Alton Street and 414 Alton Street are complete and sold. 317

W. 2nd Street - Drawings are complete. Foundations have been poured. All projects are moving along quite well.

Accomplishments Performance Measures
This Report Period

Total
#Units with solar panels

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

o O O o o o o

#Units ¢, other green

Cumulative Actual Total / Expected

Total
0/0

0/7
0/6
0/0
0/0
0/0
0/5
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Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Total Low/Mod%

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/5

0/2
0/3

0/5
0/2
0/3

0
0
0

Amount
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Grantee Activity Number: NSP1-009-004 - 50%
Activity Title: Acq/Rehab - Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Apr 1 thru Jun 30, 2011
N/A

N/A
$53,376.87
$0.00
$53,376.87
$53,376.87
$0.00

$0.00
$0.00

To Date
$148,343.00

$148,343.00
$145,201.44
$148,343.00
$145,201.44
$145,201.44

$0.00

$0.00
$0.00

323 Alton - Property is 100% Complete. Closing will occur in 2-3 days. Program Income will be applied to outstanding bills for
this property, and the duplex located at Freemans 5/6. A realtor has been hired to assist with this process, as we are required
to advertise properties for bid. The driveway was designed wrong, however, the buyer has accepted a commitment letter from
the Civil Engineering company that they will fix it at their cost, and will be corrected within matter of weeks.

Accomplishments Performance Measures

This Report Period

Total

# of Properties
#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

0
0
0
#High efficiency heating plants 0
#Efficient AC added/replaced 0

0

#Replaced thermostats

Cumulative Actual Total / Expected

Total
0/1

0/0
0/0
0/0
0/1
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/14
0/3
0/0
0/1
0/0
0/0
0/2
0/2
0/0
0/0
0/0
0/0
0/1
0/0

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/1 0/0 0/1
0/1 0/0 0/1

0
0

Amount
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Grantee Activity Number: NSP1-009-004 - 50%..
Activity Title: Redev/New Constr - Bicknell

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Apr 1 thru Jun 30, 2011
N/A

N/A
$18,246.91
$0.00
$18,246.91
$18,246.91
$0.00

$0.00
$0.00

To Date
$155,406.25

$155,406.25
$153,524.22
$155,406.25
$153,524.22
$153,524.22

$0.00

$0.00
$0.00

Freeman's Lots 5 & 6 - Punch list corrections have been made. The property is going up for public auction to a private investor
this Friday, and will continue into next week. We anticipate the property to be purchased, and subsequently, rented--up within
2-3 months. Program income will be used to pay outstanding contractor bills on the project, as we did not get HOME Funds the

shore up the project budget.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
0

#Sites re-used

Cumulative Actual Total / Expected

Total
0/0

0/3
0/2
0/0
0/0
0/0
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#Units ¢ other green 0 0/2

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/2

# of Multifamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Renter Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dubois-Pike-Warrick Economic Opportunity Committee
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 120%
Redev/New Constr - TRI-CAP

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Apr 1 thru Jun 30, 2011 To Date
N/A $3,814,000.00

N/A $3,814,000.00

$5,330.81 $3,512,443.77

$0.00 $3,814,000.00

$5,330.81 $3,512,443.77

$5,330.81 $3,512,443.77

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Stork Place lease-up is complete; all 17 senior rental units have been leased.

Accomplishments Performance Measures

This Report Period

Total
#Units with solar panels
#Low flow toilets
#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O o o o o o

Activity funds eligible for DREF (lke

Cumulative Actual Total / Expected
Total
0/0

0/17
0/0
0/17
0/0
0/1
0/17
0/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/17

0/17

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/17

0/17

0/17
0/17

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dubois-Pike-Warrick Economic Opportunity Committee
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50%
Rehabilitation - TRI-CAP

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Apr 1 thru Jun 30, 2011 To Date
N/A $548,275.00

N/A $548,275.00

$82,630.71 $478,367.78

$0.00 $548,275.00

$82,630.71 $478,367.78

$82,630.71 $478,367.78

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehab work on 2 homes is complete & the homes are leased-up. Rehab work on 1 home is ongoing. Rehab work on 1 home

remains to be bid out.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Cumulative Actual Total / Expected
Total
0/4

0/0
0/2
0/0
0/1
0/1
0/2
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/3
0/0
0/4
0/3
0/4
0/0
0/2
0/0
0/4
0/0
0/4
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/4 0/0 0/4
0/4 0/0 0/4

0
0

Amount
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Grantee Activity Number: NSP1-009-005 - 50%.
Activity Title: Redev/New Constr - TRI-CAP

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dubois-Pike-Warrick Economic Opportunity Committee
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Construction work on 1 home is complete, and it is leased-up.

Accomplishments Performance Measures

This Report Period

Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O o o o o o

Activity funds eligible for DREF (lke

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
0/0

0/1
0/1
0/1
0/0
0/0
0/1
0/0

To Date
$182,000.00

$182,000.00
$170,418.19
$182,000.00
$170,418.19
$170,418.19

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

0/1

Mod
0/0

0/0

0/1
0/1

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-006
Administration - Riley/Newport

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Construction is complete on the Resource Center. 126 new units are complete. 5 Rehab units are complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$100,000.00

$100,000.00
$88,218.37
$100,000.00
$88,218.37
$88,218.37

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-006 - 120%

Activity Title: Cancelled

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Resource Center completed and in use.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

O O O o o o o o

#Light fixtures (outdoors) replaced

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Total
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Units with bus/rail access

#Units exceeding Energy Star

O O o o o o o

#Units ¢ other green

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/0

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/0

0/0

0/0
0/0

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Resource Center completed and in use.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0

NSP1-009-006 - 120% Public Facility
Redev/New Constr Public Facility - Riley Newport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Apr 1 thru Jun 30, 2011 To Date
N/A $323,963.44

N/A $323,963.44

$0.00 $323,963.44

$0.00 $323,963.44

$0.00 $323,963.44

$0.00 $323,963.44

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/1

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Two units of demolition completed

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

NSP1-009-006 - 120%...
Demolition - Riley/Newport

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$23,000.00
$23,000.00
$23,000.00
$23,000.00
$23,000.00
$23,000.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/2

Cumulative Actual Total / Expected

Total
0/2

0/2
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 721 189 1160 78.45
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-006 - 50%.
Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

5 rehab units are complete.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

O O O o o o o o

#Light fixtures (outdoors) replaced

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Apr 1 thru Jun 30, 2011
N/A

N/A
$99,621.38
$0.00
$103,712.38
$103,712.38
$0.00

$0.00

$0.00

Total
0/30

0/300
0/30
0/30
0/30
0/30

0/300
0/30

To Date
$553,036.56

$553,036.56
$385,565.38
$553,036.56
$385,565.38
$385,565.38

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/30
0/30
0/30
0/30
0/30
0/30

0/0
0/30
0/30

Cumulative Actual Total / Expected

Low
0/30

0/30

Mod
0/0

0/0

Total
0/30

0/30

Cumulative Actual Total / Expected

Total Low/Mod%

0/30
0/30

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Received zoning approval for 1267, 1245 and 1239 East Street.

Accomplishments Performance Measures

NSP1-009-007
Administration - SEND

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$61,390.00
$61,390.00
$61,390.00
$61,390.00
$61,390.00
$61,390.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-007 - 120%.

Activity Title: Acq/Rehab - SEND
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI Southeast Neighborhood Development
Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $114,085.00
Total CDBG Program Funds Budgeted N/A $114,085.00
Program Funds Drawdown $70,840.35 $77,240.35
Program Funds Obligated $0.00 $114,085.00
Program Funds Expended $70,840.35 $77,240.35

Southeast Neighborhood Development $70,840.35 $77,240.35
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Rehabilitation/reconstruction of residential structures
Location Description:
Indianapolis, Marion County, IN
Activity Progress Narrative:
Continued construction on 231 and 436 Terrace.Sold 402 /406 Terrace.
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 0/2
# of Multifamily Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/2

0/1
0/1

Total Low/Mod%

0/2
0/1
0/1

Amount

62

0
0
0



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Received approval for1245 and 1267 East.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period

NSP1-009-007 - 120%....
Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Apr 1 thru Jun 30, 2011
N/A

N/A
$15,700.00
$0.00
$15,700.00
$15,700.00
$0.00

$0.00
$0.00

To Date
$793,750.00

$793,750.00
$322,708.82
$793,750.00
$322,708.82
$322,708.82

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/0

Cumulative Actual Total / Expected

Total
0/16

0/12
0/4
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/16

0/4
0/12

Total Low/Mod%

0/16
0/4
0/12

Amount

64

0
0
0



Grantee Activity Number: NSP1-009-007 - 50%

Activity Title: Acq/Rehab - SEND
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development
Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $65,400.00
Total CDBG Program Funds Budgeted N/A $65,400.00
Program Funds Drawdown $33,945.65 $65,400.00
Program Funds Obligated $0.00 $65,400.00
Program Funds Expended $33,945.65 $65,400.00

Southeast Neighborhood Development $33,945.65 $65,400.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Rehabilitation/reconstruction of residential structures
Location Description:
Indianapolis, Marion County, IN
Activity Progress Narrative:
Completed rehab and Identified buyer for 1506 Alabama.
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number: NSP1-009-007 - 50%

Activity Title: Redev/New Construction - SEND

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPO006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $259,275.00

Total CDBG Program Funds Budgeted N/A $259,275.00

Program Funds Drawdown $2,700.00 $9,012.00

Program Funds Obligated $0.00 $259,275.00

Program Funds Expended $2,700.00 $9,012.00
Southeast Neighborhood Development $2,700.00 $9,012.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Received approval for 1239 Terrace.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low Mod
0/3 0/0

Total Low/Mod%
0/3 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/3

0/0

0/3

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

The John H Boner Comunity Center, Inc
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 120%.
Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Apr 1 thru Jun 30, 2011
N/A

N/A
$95,422.53
$0.00
$95,422.53
$95,422.53
$0.00

$0.00
$0.00

To Date
$696,628.00
$696,628.00
$125,219.83
$696,628.00
$125,219.83
$125,219.83

$0.00

$0.00
$0.00

1&bullAD and its co-developer, Riley Area Development Corporation, have started construction on St. Clair Senior Apartments.
This project is scheduled to be complete in fall 2011 with lease-up beginning immediately. The project is over 50% completed.
1&bullAD has signed contractors with general contractors for two new homes to be sold to families below 120% AMI. One of
these properties is complete and is listed for sale. The other will begin construction in Spring 2011 and is already listed for
sale. Two units for rent to families below 50% AMI are being constructed. One unit is complete and rented. The second unit is
in the punch list phase and applications have been accepted for renters.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

This Report Period

Total
0

0
0
0

Total
0/35

0/35
0/35
0/35

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/35

0/33
0/2

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/35
0 0/0 0/2
0 0/0 0/33

Total Low/Mod%

0/35
0/2
0/33

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

The John H Boner Comunity Center, Inc
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 50%.
Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Apr 1 thru Jun 30, 2011
N/A

N/A
$42,125.24
$0.00
$42,125.24
$42,125.24
$0.00

$0.00
$0.00

To Date
$303,372.00

$303,372.00
$270,707.24
$303,372.00
$270,707.24
$270,707.24

$0.00

$0.00
$0.00

1&bullAD has completed and leased one rental unit. Another rental unti is under construction and will be complete in 30 days.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

# of Housing Units

This Report Period

Cumulative Actual Total / Expected

Total
0/2

0/2
0/2
0/2

Cumulative Actual Total / Expected

Total
0/2

71



# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Renter Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

King Park Area Development Corp., Inc

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-009 - 120%....
Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Apr 1 thru Jun 30, 2011
N/A

N/A
$205,169.40
$0.00
$195,939.16
$195,939.16
$0.00

$0.00
$0.00

To Date
$1,174,714.75

$1,174,714.75
$783,608.14
$1,174,714.75
$783,608.14
$783,608.14
$0.00

$0.00
$0.00

Construction for Phase | of our multifamily project, The Crawford, is complete and we are in the process of marketing the units
for occupancy/purchase. It consists of 6 units with 2 being 120% and 3 being 80% and 1 being 50%. We have one 120% unit
leased up and three 80% units leased at this time.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

Total

I = = T = S

Cumulative Actual Total / Expected

Total
0/0

1/13
1/13
1/13
1/0
1/13
1/0
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Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 1
# of Multifamily Units 0
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0
# Renter Households 0 0

Activity Locations
Address
2062 Bellefontaine

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Total Low
1 1/0
1 1/0
0 0/0
City
Indianapolis

Mod
0/13

0/3
0/10

State
NA

Total Low/Mod%
1/13 100.00

1/3 100.00
0/10 0

Zip
46202

Amount

74



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

King Park Area Development Corp., Inc

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-009 - 50%
Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Apr 1 thru Jun 30, 2011
N/A

N/A
$24,031.00
$0.00
$33,431.74
$33,431.74
$0.00

$0.00
$0.00

To Date
$415,979.00

$415,979.00
$297,478.87
$415,979.00
$297,478.87
$297,478.87

$0.00

$0.00
$0.00

Construction for "The Crawford" has complete. There is one 50% unit in this development and we are marketing the units for

occupancy.

Accomplishments Performance Measures

# of Properties

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

This Report Period

Total

O O O o o o o

Cumulative Actual Total / Expected

Total
0/0

0/0
0/5
0/5
0/5
0/0
0/0
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#Units ¢ other green 0 0/0

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/5

# of Singlefamily Units 0 0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/5 0/0 0/5 0
# Renter Households 0 0 0 0/5 0/0 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Castle
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010
Administration - New Castle

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Castle

Apr 1 thru Jun 30, 2011

N/A

N/A
$44,625.00
$0.00
$44,625.00
$44,625.00
$0.00

$0.00
$0.00

To Date
$180,300.00

$180,300.00
$161,351.18
$180,300.00
$161,351.18
$161,351.18

$0.00

$0.00
$0.00

Monthly meetings with City, Architect, and Administrator. City attorney compiling ordinance for sale of NSP properties. Review
pay applications. Compile and submit claims. Received Section 3 info from contractor for the 3 new construction properties.
Retainage was released to new construction contractor. Review all change orders. Had interium monitoring with IHCDA and

tour.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Castle
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - 120%
Redev/New Constr - New Castle

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Apr 1 thru Jun 30, 2011
N/A

N/A
$178,674.85
$0.00
$178,674.85
$178,674.85
$0.00

$0.00
$0.00

To Date
$1,853,311.80

$1,853,311.80
$1,606,074.63
$1,853,311.80
$1,606,074.63
$1,606,074.63

$0.00

$0.00
$0.00

Construction for condos is ready for punch list. Cleaning & carpet has been installed. There was a delay in the final completion
due to Duke Energy not connecting the electric for several weeks. Pay applications are being submitted and approved on a bi-
monthly basis. Waiting on punch before we try to schedule final inspection.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Sites re-used 0

Cumulative Actual Total / Expected

Total
0/0

0/8
0/8
0/4
0/4
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/4

0/4

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/4

0/4

0/4
0/4

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Castle
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - 50%...
Recev/New Constr - New Castle

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Apr 1 thru Jun 30, 2011
N/A

N/A
$87,022.10
$0.00
$87,022.10
$87,022.10
$0.00

$0.00
$0.00

To Date
$699,313.20

$699,313.20
$687,364.44
$699,313.20
$687,364.44
$687,364.44

$0.00

$0.00
$0.00

Construction is complete on all three properties. Certificate of Occupancy was acquired for all 3 new construction properties.
Appraisals are completed on all 3 properties. Had meetings with prospective homebuyers. Did preliminary income verification

on prospective homebuyers.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

#Low flow toilets

#Low flow showerheads

# of Housing Units

# of Singlefamily Units

Total
0

0

This Report Period Cumulative Actual Total / Expected

Total
0

0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/7 0/0 0/7 0
0/7 0/0 0/7 0

Amount
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Grantee Activity Number: NSP1-009-011 - 120%
Activity Title: Acq/Rehab - Near North

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$26,405.00
$0.00
$26,405.00
$26,405.00
$0.00

$0.00
$0.00

To Date
$503,583.00

$503,583.00
$106,405.00
$503,583.00
$106,405.00
$106,405.00

$0.00

$0.00
$0.00

Several properties programmed for rehab had extensive hidden defects and had to be demolished and scheduled for

reconstruction.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Total
o7

0/0
0/0
0/7
0/7
0/7
0/0

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/7
0/7
0/7
0/14
0/14
0/0
0/14
0/0
0/0
0/7
0/0
0/7
0/0

Cumulative Actual Total / Expected
Total
o/7

0/7

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/0 o/7 o/7
0/0 o/7 o/7

0
0

Amount
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Grantee Activity Number: NSP1-009-011 - 120%.
Activity Title: Redev/New Constr - Near North

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Near North Development Corp
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$410,000.00

$410,000.00
$193,165.00
$410,000.00
$193,165.00
$193,165.00

$0.00

$0.00
$0.00

Four homes are complete and unsold, one more than planned, but one unit is under contract. Advertising and engagement

with area employers and INHP continues to produce sales leads.

Accomplishments Performance Measures

This Report Period

Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

O O O o o o o

#Units ¢ other green

Total
0/0

0/18
0/18
0/0
0/0
0/9
0/9

Cumulative Actual Total / Expected
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Activity funds eligible for DREF (lke 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/9
# of Singlefamily Units 1 1/9

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 1/9 1/9 100.00
# Owner Households 0 1 1 0/0 1/9 1/9 100.00
Activity Locations
Address City State Zip
3162 N Kenwood Ave Indianapolis NA 46208

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is complete.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

NSP1-009-011 - 120%...
Demolition - Near North

Activity Status:
Completed

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
1/1

Total
1/1

11

To Date
$25,000.00
$25,000.00
$25,000.00
$25,000.00
$25,000.00
$25,000.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1423 489 3129 61.11
Activity Locations
Address City State Zip
139 W 33rd St Indianapilis NA 46208
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-011 - 50%
Activity Title: Acq/Rehab - Near North

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$13,870.00
$0.00
$13,870.00
$13,870.00
$0.00

$0.00
$0.00

To Date
$425,000.00

$425,000.00
$136,069.26
$425,000.00
$136,069.26
$136,069.26

$0.00

$0.00
$0.00

Partnership with Habitat for Humanity continues in 2011. Habitat will provide pre-qualified buyers for three <50% AMI

properties that it will rebuild in partnership with NNDC.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Total
1/8

0/0
1/0
0/8
0/8
1/8
1/0

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

6/0
2/8
1/8
1/8
1/16
0/16
2/0
2/16
1/0
0/0
1/8
0/0
0/8
0/0

Cumulative Actual Total / Expected
Total
1/8

1/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/8 0/0 1/8 100.00
1/8 0/0 1/8 100.00

Amount
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Grantee Activity Number: NSP1-009-011 - 50%.
Activity Title: Redev\New Constr - Near North

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$42,500.00

$42,500.00
$7,500.00
$42,500.00
$7,500.00
$7,500.00
$0.00

$0.00
$0.00

All <50% units in 2011 will be NSP Use B or HOME Acg/Rehab. One <50% NSP Use E unit is planned for 2012 construction.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O o o o o o

Activity funds eligible for DREF (lke

Cumulative Actual Total / Expected

Total
0/0

4/6
4/6
2/3
2/0
2/3
0/0
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/3

1/3

Cumulative Actual Total / Expected
Total Low/Mod%

Low
2/3

2/3

Mod
0/0

0/0

2/3
2/3

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012
Administration - Columbus

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Apr 1 thru Jun 30, 2011
N/A

N/A
$8,412.64
$0.00
$8,449.42
$8,449.42
$0.00

$0.00
$0.00

To Date
$123,770.04

$123,770.04
$68,682.68
$123,770.04
$68,682.68
$68,682.68
$0.00

$0.00
$0.00

Administration costs have been obligated. The dollar amount that has not been actually spent will be invoiced on a quarterly

basis by Ara for services as homes are rehabbed and sold.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-012 - 120%
Activity Title: Acq/Rehab - Columbus
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Apr 1 thru Jun 30, 2011
N/A

N/A
$1,279.74
$0.00
$1,279.74
$1,279.74
$0.00

$0.00
$0.00

To Date
$295,299.73

$295,299.73
$149,271.83
$295,299.73
$149,271.83
$149,271.83

$0.00

$0.00
$0.00

The city has acquired 2 homes in the <120% AMI category. One home is complete and has an accepted offer. The other
home has extensive rehab work and is expected to be complete by the end of August.

Accomplishments Performance Measures

This Report Period

Total

# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Cumulative Actual Total / Expected

Total
0/2

0/2
0/2
0/0
0/1
0/2
0/1
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/2
0/2
0/0
0/2
0/0
0/1
0/1
0/2
0/2
0/0
0/0
0/2
0/0

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/0 0/2 0/2
0/0 0/2 0/2

0
0

Amount
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Grantee Activity Number: NSP1-009-012 - 120%...
Activity Title: Redev/New Constr - Columubs

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Apr 1 thru Jun 30, 2011
N/A

N/A
$5,050.00
$0.00
$5,050.00
$5,050.00
$0.00

$0.00
$0.00

To Date
$540,212.00

$540,212.00
$66,190.00
$540,212.00
$66,190.00
$66,190.00
$0.00

$0.00
$0.00

4 vacant lots have been purchased for redevelopment/new construction. The city has agreed to let the contractor build these
homes. The frames are up on all 4 homes and there is currently one interested homebuyer. These are expected to all be

complete by the end of the year.

Accomplishments Performance Measures
This Report Period

Total
#Units with solar panels

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

o O O o o o o

#Units ¢, other green

Cumulative Actual Total / Expected

Total
0/0

0/4
0/4
0/4
0/4
0/0
0/4
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Activity funds eligible for DREF (lke 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/4
# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/4 0/4 0
# Owner Households 0 0 0 0/0 0/4 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012 - 50%
Acq/Rehab - Columbus

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Apr 1 thru Jun 30, 2011
N/A

N/A
$176,764.44
$0.00
$181,012.57
$181,012.57
$0.00

$0.00
$0.00

To Date
$757,793.57

$757,793.57
$542,155.41
$757,793.57
$542,155.41
$542,155.41

$0.00

$0.00
$0.00

The City has acquired 7 homes in the <50% AMI category. 6 homes are complete at this time. 3 of these have accepted offers
to purchase. Two homes are currently listed for sale, and rehab is still underway on the 6th home. Expected completion time

on this home may not be until end of the year.

Accomplishments Performance Measures

This Report Period

Total
# of Properties

#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

#Efficient AC added/replaced

2
6
0
#High efficiency heating plants 0
2
#Replaced thermostats 2

1

#Replaced hot water heaters

Cumulative Actual Total / Expected

Total
217

6/4
0/7
0/0
2/6
217
1/4
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O B O O O N P b O M O N W b

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address
3314 Orchard Valley Dr

4693 Autumn Ridge Dr

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Columbus

Columbus

417
3/4
217
0/0
2/3
0/0
4/3
1/5
217
0/5
0/0
0/0
1/4
0/0

Cumulative Actual Total / Exp
Total
o7

0/7

Cumulative Actual Total / Expected

Low Mod
217 0/0
2/7 0/0

State
NA
NA

ected

Total Low/Mod%

217 100.00
217 100.00

Zip
47203
47203

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013
Administration - Terre Haute

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Apr 1 thru Jun 30, 2011

N/A

N/A
$17,964.23
$0.00
$17,964.23
$17,964.23
$0.00

$0.00
$0.00

To Date
$185,000.00

$185,000.00
$156,436.33
$185,000.00
$156,436.33
$156,436.33

$0.00

$0.00
$0.00

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and a portion has been drawn against the NSP1 funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%
Land Banks - Terre Haute

Activity Status:
Under Way

Project Title:

Land Banks
Projected End Date:
07/20/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$54,892.36
$100,000.00
$54,892.36
$54,892.36
$0.00

$0.00
$0.00

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.
Stake surveys completed awaiting 2011 payable 2012 taxes to be generated to finish the process.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/17

Cumulative Actual Total / Expected
Total
0/17

0/17
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 2825 1274 5996 68.36

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Terre Haute

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%.
Demolition - Terre Haute

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$6,450.00
$6,450.00

To Date
$200,000.00

$200,000.00
$200,000.00
$200,000.00
$200,000.00
$200,000.00

$0.00

$6,450.00
$6,450.00

Indentified properties located within the targeted Central Eastside Neighborhood have been demolished.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/36

Cumulative Actual Total / Expected
Total
0/36

0/36

105



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 2825 1274 5996 68.36

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%..
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Apr 1 thru Jun 30, 2011
N/A

N/A
$114,068.71
$0.00
$114,068.71
$114,068.71
$0.00

$0.00
$0.00

To Date
$828,750.00

$828,750.00
$751,634.83
$828,750.00
$751,634.83
$751,634.83

$0.00

$0.00
$0.00

Working with local non-profits to complete the construction of 17 new residential units. Final Inspection through IHCDA

completed. Awaiting completeion of final puch lists to be cpmleted.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

# of Housing Units

This Report Period

Total
0

0
0
0

This Report Period

Total
0

Cumulative Actual Total / Expected

Total
0/17

0/17
0/17
0/11

Cumulative Actual Total / Expected

Total
0/11
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# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/27

0/10
0/17

Total Low/Mod%

0/27
0/10
0/17

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 50%
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Apr 1 thru Jun 30, 2011
N/A

N/A
$24,200.10
$0.00
$24,200.10
$24,200.10
$0.00

$0.00
$0.00

To Date
$536,250.00

$536,250.00
$505,698.30
$536,250.00
$505,698.30
$505,698.30

$0.00

$0.00
$0.00

Working with local non-profits to complete the construction of 11 new residential units. Final Inspection through IHCDA

completed. Awaiting completeion of final puch lists to be cpmleted.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

# of Housing Units

This Report Period

Total
0

0
0
0

This Report Period

Total
0

Cumulative Actual Total / Expected

Total
0/11

0/11
0/11
0/11

Cumulative Actual Total / Expected

Total
0/11
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# of Singlefamily Units 0 0/11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/11 0/0 0/11 0
# Renter Households 0 0 0 0/11 0/0 0/11 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-014
Administration - Brazil

Activity Status:
Under Way
Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Brazil

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $88,500.00

Total CDBG Program Funds Budgeted N/A $88,500.00

Program Funds Drawdown $4,350.00 $88,500.00

Program Funds Obligated $0.00 $88,500.00

Program Funds Expended $4,313.22 $88,500.00
City of Brazil $4,313.22 $88,500.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Kenna has facilitated the following items moving the project forward. The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 11 properties. New
Construction is complete on 7 homes. Rehabilitation is compelte on one home. Two Homeownership Counseling Courses
have been done and 3 homebuyers has been officially qualified. Several more in the process of being qualified.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Brazil
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014 - 120% Public Facility
Redev/New Constr Public Facility - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Apr 1 thru Jun 30, 2011
N/A

N/A
$100.00
$0.00
$100.00
$100.00
$0.00

$0.00
$0.00

To Date
$3,823.00
$3,823.00
$3,800.00
$3,823.00
$3,800.00
$3,800.00

$0.00

$0.00
$0.00

Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it. The city will
retain this lot for greenspace and maintaining the storm drainage creek.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1533 780 4197 55.11
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-014 - 120%...
Activity Title: Redev/New Constr - Brazil

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Brazil
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Apr 1 thru Jun 30, 2011
N/A

N/A
$24,062.57
$0.00
$24,062.57
$24,062.57
$0.00

$0.00
$0.00

To Date
$733,932.92

$733,932.92
$723,688.60
$733,932.92
$723,688.60
$723,688.60

$0.00

$0.00
$0.00

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North). Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North. The
Construction is complete. The city has deed tax deed (815 W. North) that will result in 1 single family homes. Demolition is
complete on this lot. The city purchased 521 N. Compton and 404 Hendrix and demolition is complete. Homes will be be built

on these lots using program income funds.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units exceeding Energy Star 0
#Sites re-used 0
#Units ¢ other green 0

Cumulative Actual Total / Expected

Total
0/21

0/14
0/7
0/7
0/7
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/7

0/7

Cumulative Actual Total / Expected
Total Low/Mod%

Low
o/7

o/7

Mod
0/0

0/0

o7
o/7

0
0

Amount
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Grantee Activity Number: NSP1-009-014 - 50%.

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Brazil
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

Brazil

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Apr 1 thru Jun 30, 2011
N/A

N/A
$16,640.43
$0.00
$12,392.30
$12,392.30
$0.00

$0.00
$0.00

To Date
$609,094.08

$609,094.08
$609,094.08
$609,094.08
$609,094.08
$609,094.08

$0.00

$0.00
$0.00

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire). The 3 tax
deed properties have been demolished new homes are being constructed at this time. The city also has tax deed for (722 N.
Warren) that will result in 2 single family homes. 908 is rehabilitated. Demolition is complete on 722 Warren and 2 new homes

will be built here with program income funds.

Accomplishments Performance Measures
This Report Period
Total
# of Properties

#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

0
0
0
#Efficient AC added/replaced 0
#Replaced thermostats 0

0

#Replaced hot water heaters

Cumulative Actual Total / Expected

Total
0/6

0/43
0/5
0/6
0/6
0/5
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/83
0/23
0/6
0/1
0/6
0/15
0/10
0/5
0/6
0/5

Cumulative Actual Total / Expected

Total

0/2
0/2

Cumulative Actual Total / Expected
Total Low/Mod%

Total Low
0 0/6
0 0/2
0 0/4

Mod
0/0

0/0
0/0

0/6
0/2
0/4

0
0
0

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSPO006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014 - 50%...
Redev/New Constr - Brazil

Activity Status:

Cancelled

Project Title:

Redevelopment/New Construction
Projected End Date:

07/20/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Apr 1 thru Jun 30, 2011 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015
Administration - Lafayette

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Apr 1 thru Jun 30, 2011 To Date
N/A $370,200.00

N/A $370,200.00

$142,395.31 $210,973.04

$0.00 $370,200.00

$142,395.31 $210,973.04

$142,395.31 $210,973.04

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Developer is in full construction at Chatham Square. First buildings will be ready for occupancy by Aug., 2011. Contractor is on
target to have all building of Chatham rental units complete by end of 2011. Contractors have been chosen for 9 single family
for sale homes at Chatham. Construction to begin Sept. 10th house tentatively is planned to be a Purdue Univ solar house
which is being built for a Dept of Energy contest in Washington, DC Fall, 2011. Purdue sill disassemble house in DC, transport
to Chatham and erect on 10th for sale single family lot.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

122



Grantee Activity Number: NSP1-009-015 - 120% Public Facility
Activity Title: Redev/New Constr Public Facility - Lafayette

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Apr 1 thru Jun 30, 2011
N/A

N/A
$42,065.68
$0.00
$42,065.68
$42,065.68
$0.00

$0.00
$0.00

To Date
$201,513.00

$201,513.00
$42,065.68
$201,513.00
$42,065.68
$42,065.68
$0.00

$0.00
$0.00

The Community Ctr will be completed by Aug. 15, 2011. It will contain meeting rooms, computer stations, a mgmt office and will

be for the use of the Chatham residents. Also nearing completion are tennis courts to be used by the residents.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
# of Non-business Organizations 0
# of Linear miles of Public 0

Cumulative Actual Total / Expected

Total
0/1

0/1
0/1
0/3
0/7

123



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 722 308 1888 54.56
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 120%.
Acq/Rehab - Lafayette

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Apr 1 thru Jun 30, 2011
N/A

N/A
$146,887.00
$0.00
$238,721.33
$238,721.33
$0.00

$0.00
$0.00

To Date
$1,234,000.00

$1,234,000.00
$800,733.99
$1,234,000.00
$800,733.99
$800,733.99
$0.00

$0.00
$0.00

Four of the rehab houses are complete. Three of the rebuilds are complete. Two rebuilds to begin Fall, 2011. Two rehabs to
begin Fall, 2011. One of the rehabs is being done in partnership with Purdue Univ thru a Dept of Energy grant to establish a
demonstration house for zero energy use, or as close as can get, in the Target Area.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

o O O o o o o

#Light Fixtures (indoors) replaced

Total
0/11

0/60
0/11
0/11
0/11
0/11
0/200

Cumulative Actual Total / Expected
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

#Sites re-used

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/11
0/11
0/11
0/11
0/12
0/11
0/11

0/5
0/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod
0/11

0/11

Total
0/11

0/11

Cumulative Actual Total / Expected

Total Low/Mod%

0/11
0/11

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 120%..
Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Apr 1 thru Jun 30, 2011
N/A

N/A
$1,007,960.96
$0.00
$973,052.32
$973,052.32
$0.00

$0.00
$0.00

Construction of single family houses at Chatham site will begin by Fall, 2011.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

This Report Period
Total
0

0
0
0
0

This Report Period
Total

To Date
$1,818,487.00

$1,818,487.00
$1,449,220.96
$1,818,487.00
$1,449,220.96
$1,449,220.96

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/43

0/43
0/43
0/43
0/43

Cumulative Actual Total / Expected

Total
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# of Housing Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/43

0/10
0/33

Total Low/Mod%

0/43
0/10
0/33

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 50%..
Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Apr 1 thru Jun 30, 2011
N/A

N/A
$1,716,409.97
$0.00
$1,659,484.28
$1,659,484.28
$0.00

$0.00
$0.00

To Date
$4,150,000.00

$4,150,000.00
$2,430,231.50
$4,150,000.00
$2,430,231.50
$2,430,231.50

$0.00

$0.00
$0.00

Chatham Square is completely under construction. Six of the housing units will be open for rental by Aug, 2011. The
Community Center will be ready for use by Sept, 2011. Project on target to complete 5 buildings in Sept, 6 bldgs in Oct., 6

bldgs in Nov. and 5 in December, 2011.

Accomplishments Performance Measures
This Report Period
Total

#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0
0

#Units ¢ other green

Cumulative Actual Total / Expected

Total
0/55

0/55
0/55
0/55
0/55
0/55
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/55

0/55

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/55

0/55

Mod
0/0

0/0

0/55
0/55

0
0

Amount
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Grantee Activity Number: NSP1-009-016 - 120% Public Facility

Activity Title: Redev/New Constr - East Chicago

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSPO006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of East Chicago

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $61,279.12

Total CDBG Program Funds Budgeted N/A $61,279.12

Program Funds Drawdown $0.00 $33,422.74

Program Funds Obligated $61,279.12 $61,279.12

Program Funds Expended $33,422.74 $33,422.74
City of East Chicago $33,422.74 $33,422.74

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

Activity Progress Narrative:

6000 sq ft of community retail and community space is under construction

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/1

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
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# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6352

2650

13894

64.79

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of East Chicago
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 120%.
Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East Chicago

Apr 1 thru Jun 30, 2011
N/A

N/A
$550,541.74
($61,279.12)
$517,119.00
$517,119.00

$0.00

$0.00
$0.00

To Date
$1,580,640.00

$1,580,640.00
$697,479.95
$1,580,640.00
$697,479.95
$697,479.95
$0.00

$0.00
$0.00

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete. 2. Progress with obligating funds: All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers: East Chicago had a Parade of Homes that included the NSP-funded SFHs. The City announced a
$25,000 down payment grant for homebuyers of new homes, including the NSP-funded homes. 4. Other insights for how well
the project is being run and for ensuring the obligation deadline is met: The first 2 single family homes are complete.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0

Cumulative Actual Total / Expected

Total
0/21

0/21
0/21
0/21
0/21
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#Units ¢ other green 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
Total Low/Mod%

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/20

0/8
0/12

0/20
0/8
0/12

0
0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of East Chicago
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 50%..
Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East Chicago

Apr 1 thru Jun 30, 2011
N/A

N/A
$266,593.14
$0.00
$266,593.14
$266,593.14
$0.00

$0.00
$0.00

To Date
$862,039.88

$862,039.88
$359,182.48
$862,039.88
$359,182.48
$359,182.48

$0.00

$0.00
$0.00

$923,319 of the NSP funds support projects for families earning below 50% AMI. These projects are Northtown Village
Townhomes Il (NVT Il) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI. 1. Progress with
acquisitions: All acquisitions are complete. 2. Progress with obligating funds: All funds have been obligated and are being

expended.

insights for how well the project is being run: All 35 50% AMI townhomes are complete and leased.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0

3. Progress with marketing to homebuyers: No for-sale homes are reserved for 50% AMI families. 4. Other

Cumulative Actual Total / Expected

Total
o/77

0/77
o/77
o/77
0/77

135



#Units ¢ other green 0 o/77

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 or77
# of Multifamily Units 0 /77

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 or77 0/0 or77 0
# Renter Households 0 0 0 0/77 0/0 0/77 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

Staff continues to monitor grant progress and process invoicing.

Accomplishments Performance Measures

NSP1-009-017
Administration - Michigan City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Apr 1 thru Jun 30, 2011
N/A

N/A
$34,575.05
$0.00
$34,575.05
$34,575.05
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$280,000.00

$280,000.00
$71,419.05
$280,000.00
$71,419.05
$71,419.05

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-017 - 120%.

Activity Title: Demolition - Michigan City

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Michigan City

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $221,065.00

Total CDBG Program Funds Budgeted N/A $221,065.00

Program Funds Drawdown $47,983.33 $209,796.83

Program Funds Obligated $0.00 $221,065.00

Program Funds Expended $47,983.33 $209,796.83
City of Michigan City $47,983.33 $209,796.83

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

All demolitions originally identified are complete with grass seeding occurring. All should be finished before the end of
summer.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/14
# of buildings (non-residential) 0 0/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/13
# of Singlefamily Units 0 0/13
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 928 363 1910 67.59
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

NSP1-009-017 - 120%..
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Apr 1 thru Jun 30, 2011
N/A

N/A
$78,509.80
$0.00
$78,509.80
$78,509.80
$0.00

$0.00
$0.00

To Date
$773,947.00

$773,947.00
$125,185.97
$773,947.00
$125,185.97
$125,185.97

$0.00

$0.00
$0.00

MCHDC has one house under construction of a SFH that has a qualified buyer. Habitat has 3 houses that have buyers and all
3 are under construction with 1 house 95% complete, 1 house 75% complete, and the remaining house 50% complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Sites re-used 0 0/7

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/7

0/7
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/7 0/7 0
0/0 0/7 0/7 0

Amount

142



Grantee Activity Number: NSP1-009-017 - 50%
Activity Title: Acq/Rehab - Michigan City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

One rehabilitation has begun.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

O O O o o o o o

#Refrigerators replaced

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Apr 1 thru Jun 30, 2011
N/A

N/A
$80,200.73
$0.00
$80,200.73
$80,200.73
$0.00
$0.00
$0.00

Total
0/5

0/5
0/5
0/5
0/5
0/5
0/5
0/5

To Date
$887,844.00

$887,844.00
$192,558.65
$887,844.00
$192,558.65
$192,558.65

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Low flow toilets
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

o O o o o

#Units deconstructed

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/5
0/5
0/5
0/5
0/5

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/5

0/5

Mod
0/0

0/0

0/5
0/5

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

NSP1-009-017 - 50%..
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

Apr 1 thru Jun 30, 2011 To Date
N/A $637,144.00

N/A $637,144.00

$90,425.41 $244,446.51

$0.00 $637,144.00

$90,425.41 $244,446.51

$90,425.41 $244,446.51

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Michigan City Housing Development Corporation (MCHDC) has 2 houses under construction which have qualified buyers.
Housing Opportunities has one house sold with construction to begin summer of 2011 and has a qualified buyer for the house.

Accomplishments Performance Measures
This Report Period
Total

#Sites re-used 0

This Report Period

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 0/0 0/5 0
0/5 0/0 0/5 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Mishawaka
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

NSP1-009-018
Administration - Mishawaka

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Apr 1 thru Jun 30, 2011

N/A

N/A
$10,786.15
$0.00
$10,786.15
$10,786.15
$0.00

$0.00
$0.00

To Date
$63,000.00

$63,000.00
$36,698.19
$63,000.00
$36,698.19
$36,698.19

$0.00

$0.00
$0.00

NSP Coordinator marketed the First Tiime Homebuyer and Lease-to-Own Self-Sufficiency programs via presentations to
neighborhood groups and information on social media sites. Another First Time Homebuyer and a Lease-to-Own client met
qualification requirements for the program. Coordination of four new construction First Time Homebuyer houses is on-going.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Mishawaka
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-018 - 120%
Acq/Rehab - Mishawaka

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Apr 1 thru Jun 30, 2011
N/A

N/A
$190,463.00
$0.00
$197,443.00
$197,443.00
$0.00

$0.00
$0.00

To Date
$913,381.94

$913,381.94
$799,802.01
$913,381.94
$799,802.01
$799,802.01

$0.00

$0.00
$0.00

Six (6) Properties: Renovation work completed on three (3) single-family homes for Lease-to-Own Self-Sufficiency program.
One renovated property (1) property was rented for the Lease-to-Own Self-Sufficiency program. Construction started on three

(3) new construction single-family homes.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 1
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0
#Replaced hot water heaters 1
#Light Fixtures (indoors) replaced 3

#Light fixtures (outdoors) replaced 12

Total
1/10

0/10
0/10
0/10
1/10
3/10
12/10

Cumulative Actual Total / Expected
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#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

= S SN o}

#Sites re-used

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1

Activity Locations
Address
715 E Seventh St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City

Mishawaka

0/10
1/10
1/10
1/10
1/10

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod
1/10

1/10

State
NA

Total
1/10

1/10

Cumulative Actual Total / Expected

Total Low/Mod%
1/10 100.00

1/10 100.00

Zip
46544

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Mishawaka

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-018 - 120%.
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Apr 1 thru Jun 30, 2011
N/A

N/A
$70.30
$0.00
$70.30
$70.30
$0.00

$20,717.00
$20,717.00

Zero (0) Properies: Zero (0) properties under construction this quarter.

Accomplishments Performance Measures
This Report Period

# of Properties
#Units with bus/rail access

#Sites re-used

# of Housing Units

# of Singlefamily Units

This Report Period

To Date
$100,000.00

$100,000.00
$100,000.00
$100,000.00
$100,000.00
$100,000.00
$0.00
$20,717.00
$20,717.00

Cumulative Actual Total / Expected

Total
0/0

11
1/1

Cumulative Actual Total / Expected

Total
1/1

1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1

Activity Locations
Address
501 W 6th St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
1 0/0
1 0/0
City
Mishawaka

Mod
1/1

1/1

State
NA

Total Low/Mod%
1/1 100.00

1/1 100.00

Zip
46544

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/02/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP1-009-018 - 50%
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $359,140.13
Total CDBG Program Funds Budgeted N/A $359,140.13
Program Funds Drawdown $0.00 $193,987.89
Program Funds Obligated $0.00 $359,140.13
Program Funds Expended $0.00 $193,987.89

City of Mishawaka $0.00 $193,987.89
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

One (1) Property: Construction began on one (1) single-family new construction home.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with bus/rail access 1 1/4
#Sites re-used 1 1/4

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 1/4
# of Singlefamily Units 1 1/4
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0

Activity Locations
Address
530 W Sixth St/531 W Fifth St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
1 1/4
1 1/4
City
Mishawaka

Mod
0/0

0/0

State
NA

Total Low/Mod%
1/4 100.00

1/4 100.00

Zip
46544

Amount
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Grantee Activity Number: NSP1-009-018 - 50%.

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Mishawaka
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Mishawaka

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Apr 1 thru Jun 30, 2011
N/A

N/A
$50,000.00
$0.00
$43,020.00
$43,020.00
$0.00

$0.00
$0.00

Two (2) Properties: Two (2) new construction single-family homes were sold this quarter.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 1
#Replaced hot water heaters 1
#Light Fixtures (indoors) replaced 12
#Light fixtures (outdoors) replaced 3
#Refrigerators replaced 1

To Date
$156,516.75

$156,516.75
$115,691.75
$156,516.75
$115,691.75
$115,691.75

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
1/2

0/2
0/2
1/2
1/2
12/2
3/2
1/2
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#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

N =

#Sites re-used

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0

Activity Locations
Address
116 E Seventh St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City

Mishawaka

1/2
1/2
1/2
1/2

Cumulative Actual Total / Expected

Total
1/2

1/2

Cumulative Actual Total / Expected

Low
1/2

1/2

Mod
0/0

0/0

State
NA

Total Low/Mod%
1/2 100.00

1/2 100.00

Zip
46544

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Muncie
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019
Administration - Muncie

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Muncie

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$167,333.00

$167,333.00
$0.00
$167,333.00
$0.00
$0.00
$0.00

$0.00
$0.00

On April 1, 2011 a Demolition / Ground-Breaking Ceremony was held for the Demolition of Parkview Apartments and Ground-
Breaking for construction of "Centennial Place". This occasion was attended by the Mayor, Department of Community
Development, Muncie Housing Authority - Board of Commissioners, Developer - Flaherty & Collins, General Contractor - F&C
Construction, City Council, State Legislators, Whitely Community Association, Residents, Neigbors and Friends. After this
Ceremony demolition was in full force. The Bidding process was reviewed by MHA staff for conformity with the Development
Services Agreement and pre-established economic development goals to award sub-contracts to local, MBE / WBE and Small
Disadvantaged Businesses (SDB). Approximately 40% of all sub-contracts have been awarded to local SDB and MBE
companies. The project architect began construction administration services for the Multi-Family units (8 - 1BR Units), which
includes the submission of applications for payment (AlIA) against construction progress. MHA is monitoring Davis-Bacon
requirements through the HUD-11 labor reports. On May 2, 2011 we held our first monitoring visit at City Hall with Peter Hunt of
IHCDA. The monitoring visit was made to verify that the program is progressing as planned, that necessary records are being
maintained and to correct any potential problems. We also completed the Performance Management System - Self Assessment

Tools in June.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Muncie
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - 50%.
Redev/New Constr - Muncie

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Muncie

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,732,667.00

$1,732,667.00
$0.00
$1,732,667.00
$0.00
$0.00
$0.00

$0.00
$0.00

Six (6) of the 12 Home Ownership Houses are now complete and being marketed for sale. The architecture and engineering
for the Parkview Homes Rental portion is 100% complete, and all permits have been obtained in the quarter. The Parkview
Apartments Public Housing site (64 units) has been demolished (not with nsp money). Also, site work and the infrastructure for
the 35 new rental housing units have begun. A Ground Breaking Ceremony was held for MHA, the Whitely neighborhood, and

the Mayor.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

This Report Period

Total
0

0
0
0

Total
0/18

0/18
0/18
0/6

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/18

0/8
0/10

Cumulative Actual Total / Expected

Total Low Mod
0 0/18 0/0
0 0/8 0/0
0 0/10 0/0

Total Low/Mod%

0/18
0/8
0/10

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020
Administration - Hartford City

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hartford City

Apr 1 thru Jun 30, 2011

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$117,000.00

$117,000.00
$117,000.00
$117,000.00
$117,000.00
$117,000.00

$0.00

$0.00
$0.00

All NSP properties are acquired at this time. Section 106 is complete on all of the homes. All demo is complete (22 homes and
1 vacant lot). Rehab is complete on 2 rehab homes and new Construction is subtantially complete on 5 new homes.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%.
Demolition - Hartford City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Apr 1 thru Jun 30, 2011
N/A

N/A
$300.00
$0.00
($1,069.13)
($1,069.13)
$0.00

$0.00
$0.00

To Date
$59,970.50

$59,970.50
$57,438.08
$59,970.50
$57,438.08
$57,438.08

$0.00

$0.00
$0.00

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished. 601 E. Chestnut is a city inventory property that has been demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

# of buildings (non-residential)

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0/5

0/0

Total
0/5

0/5

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 682 877 2941 53.01
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-020 - 120%..
Activity Title: Redev/New Constr - Hartford City

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Apr 1 thru Jun 30, 2011
N/A

N/A
$25,379.03
$0.00
$24,218.51
$24,218.51
$0.00

$0.00
$0.00

To Date
$630,802.26

$630,802.26
$600,191.33
$630,802.26
$600,191.33
$600,191.33

$0.00

$0.00
$0.00

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished A new home is being built on each of these lots and both are subtantially complete at this time. Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also. New Construction will be bid for 316 N. MIIl/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as

program income is secured.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units exceeding Energy Star 0
#Sites re-used 0
#Units ¢ other green 0

Cumulative Actual Total / Expected

Total
0/10

0/10
0/5
0/7
0/5
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/5

0/5

0/5
0/5

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Land Banking - Acquisition

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%....
Land Bank Acq - Hartford City

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Apr 1 thru Jun 30, 2011
N/A

N/A
$646.86
$0.00
$2,015.99
$2,015.99
$0.00

$0.00
$0.00

To Date
$129,086.43

$129,086.43
$122,136.32
$129,086.43
$122,136.32
$122,136.32

$0.00

$0.00
$0.00

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished. 705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been

demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Cumulative Actual Total / Expected

Total
0/8

Cumulative Actual Total / Expected

Total
0/8

0/8
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 805 1065 3296 56.74
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-020 - 50%.
Activity Title: Acq/Rehab - Hartford City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
City of Mishawaka

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Apr 1 thru Jun 30, 2011
N/A

N/A
$18,528.17
$0.00
$22,860.17
$22,860.17
$0.00
$0.00
$0.00
$0.00

To Date
$533,201.29

$533,201.29
$519,514.00
$533,201.29
$519,514.00
$519,514.00
$0.00
$0.00
$0.00
$0.00

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built.
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation

0
0
0
#Efficient AC added/replaced 0
#Replaced thermostats 0

0

#Replaced hot water heaters

Total
0/4

0/66
0/4
0/4
0/4
0/4

Cumulative Actual Total / Expected

169



#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/75
0/11
0/3
0/3
0/7
0/6
0/2
0/4
0/2

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/4 0/0 0/4
0/4 0/0 0/4

0
0

Amount
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Grantee Activity Number: NSP1-009-020 - 50%..
Activity Title: Redev/New Constr - Hartford City

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00

($3,171.48)
($3,171.48)
$0.00

$0.00
$0.00

To Date
$29,939.52

$29,939.52
$26,015.76
$29,939.52
$26,015.76
$26,015.76

$0.00

$0.00
$0.00

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be
newly constructed (this lot will be combined with 708 W. Kickapoo (which was privately owned). It will be re-bid when program

income is secured.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units exceeding Energy Star 0
#Sites re-used 0
#Units ¢ other green 0

Cumulative Actual Total / Expected

Total
0/2

0/2
0/1
0/2
0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

0/1

Mod
0/0

0/0

0/1
0/1

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Walkerton
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021
Administration - Walkerton

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

All families relocated. All funding in place. All construction contracts sighed and pre-construction meeting held.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$154,263.00

$154,263.00
$144,737.24
$154,263.00
$144,737.24
$144,737.24

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-021 - 120%
Activity Title: Acq/Rehab - Walkerton

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Town of Walkerton

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced hot water heaters

#Low flow toilets

O O O o o o o

#Sites re-used

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Total
0/1

0/11
0/1
0/1
0/1
0/1
0/1

To Date
$55,493.01

$55,493.01
$55,413.01
$55,493.01
$55,413.01
$55,413.01

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/1

0/1

0/1
0/1

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing

Project Number:

NSP1-009-021 - 120%..
Redev/New Constr - Walkerton

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources N/A $1,518,185.29
Total CDBG Program Funds Budgeted N/A $1,518,185.29
Program Funds Drawdown $149,488.30 $649,640.97
Program Funds Obligated $0.00 $1,518,185.29
Program Funds Expended $149,488.30 $649,640.97

Town of Walkerton $149,488.30 $649,640.97
Match Contributed $0.00 $0.00
Program Income Received $59,394.37 $59,394.37
Program Income Drawdown $29,697.00 $29,697.00

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Former Ohio streets have been dug up along with all trees. New sewers are being installed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 6 6/18
#Low flow showerheads 6 6/18
#Units exceeding Energy Star 8 8/18
#Units ¢ other green 6 6/18

This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 8 8/36
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# of Multifamily Units 8

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 8 0 8
# Renter Households 8 0 8
Activity Locations
Address City
508 Jackson St Walkerton
511 Michigan St Walkerton
507 Michigan St Walkerton
605 Jackson St Walkerton

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8/18
0/18

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
8/0 0/18 8/18 100.00
8/0 0/18 8/18 100.00

State Zip

NA 46574

NA 46574

NA 46574

NA 46574
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Town of Walkerton

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - 50%
Acq/Rehab - Walkerton

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Rehab 90% for 1424 Ohio which now has an address of 905 Park Drive.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Light fixtures (outdoors) replaced

#Sites re-used

This Report Period

Total
0

0
0
0
0

This Report Period

Total

Total
0/2

0/1
0/1
0/1
0/1

Total

To Date
$48,515.42

$48,515.42
$48,385.42
$48,515.42
$48,385.42
$48,385.42

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing

Project Number:

NSP1-009-021 - 50%..
Redev/New Constr - Walkerton

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources N/A $1,180,374.28
Total CDBG Program Funds Budgeted N/A $1,180,374.28
Program Funds Drawdown $149,487.93 $573,386.95
Program Funds Obligated $0.00 $1,180,374.28
Program Funds Expended $149,487.93 $573,386.95

Town of Walkerton $149,487.93 $573,386.95
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $29,697.37 $29,697.37

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Former Ohio streets have been dug up along with all trees. New sewers are being installed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 0/13
#Low flow showerheads 0 0/13
#Units exceeding Energy Star 0 0/13
#Units ¢ other green 0 0/13

This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 0/13
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# of Singlefamily Units 0 0/13

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/13 0/0 0/13 0
# Renter Households 0 0 0 0/13 0/0 0/13 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022
Administration - City of Elwood

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Apr 1 thru Jun 30, 2011
N/A

N/A
$50,222.33
$0.00
$50,222.33
$50,222.33
$0.00

$0.00
$0.00

The administration for the Elwood NSP is under contract and considered obligated in the DRGR..

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$202,600.00

$202,600.00
$85,748.47
$202,600.00
$85,748.47
$85,748.47

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 120%....
Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Apr 1 thru Jun 30, 2011
N/A

N/A
$180,642.62
$0.00
$130,980.82
$130,980.82
$0.00

$0.00
$0.00

To Date
$1,083,803.26

$1,083,803.26
$1,083,803.26
$1,083,803.26
$1,083,803.26
$1,083,803.26

$0.00

$0.00
$0.00

Seven-(7) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and and was completed in May 2011. Seven-(7) properties listed on the

market.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

Total

o O O o o o o

Cumulative Actual Total / Expected

Total
0/0

0/7
0/7
0/0
0/7
0/7
0/0
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Activity funds eligible for DREF (lke 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 or7
# of Singlefamily Units 0 0/7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 o/7 o/7 0
# Owner Households 0 0 0 0/0 o/7 o/7 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-022 - 50%
Activity Title: Acq/Rehab - City of Elwood

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Apr 1 thru Jun 30, 2011
N/A

N/A
$37,851.18
$0.00
$31,782.97
$31,782.97
$0.00

$0.00
$0.00

To Date
$231,743.20

$231,743.20
$214,243.20
$231,743.20
$214,243.20
$214,243.20

$0.00

$0.00
$0.00

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and is scheduled for completion in Julyl 2011.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Total
0/1

0/1
0/1
0/0
0/1
0/1
0/1

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
0/1
0/0
0/1
0/0
0/1
0/1
0/0
0/1
0/1
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/1 0/0 0/1
0/1 0/0 0/1

0
0

Amount
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Grantee Activity Number: NSP1-009-022 - 50%....
Activity Title: Redev/New Constr - City of Elwood

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Apr 1 thru Jun 30, 2011
N/A

N/A
$87,300.18
$0.00
$54,806.18
$54,806.18
$0.00

$0.00
$0.00

To Date
$508,312.54

$508,312.54
$508,312.54
$508,312.54
$508,312.54
$508,312.54

$0.00

$0.00
$0.00

Three-(3) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and was completed in May 2011. Three-(3) properties listed on market.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

O O O o o o o

#Units ¢ other green

Cumulative Actual Total / Expected

Total
0/0

0/3
0/3
0/0
0/3
0/3
0/0
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Activity funds eligible for DREF (lke 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/3
# of Singlefamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/3 0/0 0/3 0
# Owner Households 0 0 0 0/3 0/0 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023
Administration - City of New Albany

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Apr 1 thru Jun 30, 2011
N/A

N/A
$24,425.00
$0.00
$24,425.00
$24,425.00
$0.00

$0.00
$0.00

To Date
$348,195.00

$348,195.00
$101,326.40
$348,195.00
$101,326.40
$101,326.40

$0.00

$0.00
$0.00

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management

services.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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NSP1-009-023 - 120%
Acq/Rehab - City of New Albany

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures

Project Number:

Under Way

Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $2,342,896.05
Total CDBG Program Funds Budgeted N/A $2,342,896.05
Program Funds Drawdown $355,140.05 $1,204,730.50
Program Funds Obligated $0.00 $2,342,896.05
Program Funds Expended $355,140.05 $1,204,730.50

City of New Albany $355,140.05 $1,204,730.50
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Currently in our portfolio, there are a total of 13 properties designated as 120%, Acg/Rehab. As of 6/30, 1 property had been
completed and sold (313 E 14th Street). Five properties are under general construction (418 E 13th, 1523 E EIm, 1402 E
Market) with two properties (315 E 14th Street & 921 E 11th) scheduled for completion in July 2011. One property is completed
and listed for sale, with only minor punch list items to be completed &ndash 1219 Culbertson. Our first property sale (313 E
14th) took place 5/31/2011. The home is also to be featured on the HGTV show &ldquoHouse Hunters&rdquo. Pre-shooting
for the show took place in early June. The team is excited about the impact the show will have on image of the neighborhood
and expected positive impact on future sales. During May, the team held a walking tour of the Midtown neighborhood and NSP
homes in partnership with Indiana Landmarks (preservation non-profit). Three homes were on the tour which was attended by
34 people. The main challenge for the quarter was wet weather which severly impacted the construction schedules.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/11
#Energy Star Replacement Windows 0 or7
#Additional Attic/Roof Insulation 0 0/11
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11
0/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod
0/11

0/11

Total
0/11

0/11

Cumulative Actual Total / Expected

Total Low/Mod%

0/11
0/11

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - 120% Public Facility
Redev/New Constr Public Facility - New Albany

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Apr 1 thru Jun 30, 2011
N/A

N/A
$176,978.80
$0.00
$176,978.80
$176,978.80
$0.00

$0.00
$0.00

To Date
$225,712.00

$225,712.00
$189,880.80
$225,712.00
$189,880.80
$189,880.80

$0.00

$0.00
$0.00

As of 6/30, work at the Ritter House (1218 E Oak) had been substantially completed. A celebration/dedication ceremony was
held in April 2011 which has attended by over 50 people. The building has hosted several events for the neighborhood
including a day dedicated to financial education hosted by Fifth Third bank. Additionally, Financial Empowerment and
Green/Sustainability Workshops are being planned for the 3rd Quarter of 2011, continuing through the 2nd Quarter of 2012.

Accomplishments Performance Measures
This Report Period

Total Total
# of Properties 0 0/1
# of buildings (non-residential) 0 0/1
# of Public Facilities 0 0/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1190 586 3002 59.16
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - 120%.
Redev/New Constr - City of New Albany

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Apr 1 thru Jun 30, 2011
N/A

N/A
$243,270.07
$0.00
$243,270.07
$243,270.07
$0.00

$0.00
$0.00

To Date
$1,695,822.64

$1,695,822.64
$844,030.80
$1,695,822.64
$844,030.80
$844,030.80
$0.00

$0.00
$0.00

There are a total of 9 homes designated at 120%, Redev/New Constr. As of 6/30, general construction was underway at 3
properties (905 E Oak, 509 E Oak, 325 E 13th). One property (716 E 11th) was near completion and under contractor for sale.
The closing, our second for the program, was scheduled to occur in early July 2011. Site demo was completed at 2 properties
(923 E 11th, 1141 Beeler) which are both being redeveloped/merged with neighboring lots. General construction at the 3
remaining properties is scheduled to begin in the 3rd and 4th Quarters of 2011.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0

Cumulative Actual Total / Expected

Total
0/9

0/9
0/11
0/9
0/11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/11

0/11

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/11

0/11

0/11
0/11

0
0

Amount

198



NSP1-009-023 - 50%
Acq/Rehab - City of New Albany

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Albany

Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $1,680,293.31
Total CDBG Program Funds Budgeted N/A $1,680,293.31
Program Funds Drawdown $200,689.56 $756,690.78
Program Funds Obligated $0.00 $1,680,293.31
Program Funds Expended $200,689.56 $756,690.78

City of New Albany $200,689.56 $756,690.78
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Currently in our portfolio there are a total of 7 properties designated at 50% Acquisition/Rehab . As of 6/30, 1 property was
under general construction (1528 E Oak) & 2 (1221, Culbertson, 507 E Oak) were at completion, pending final lead clearance
testing. Final punch listing & lead clearance were achieved at 509 E. Market in May 2011. Lead abatement was completed at
1 property (315 E 11th) during the quarter. General construction is scheduled to begin at 315 E 11th, 618 E 8th, and 917
Culbertson during the next quarter. All construction activity at the 7 properties is projected to be completed by the 4th Quarter
of 2011. Sales/Marketing activity: 1221 Culbertson was listed for sale in March 2011 & 509 E Market in May 2011. While there
has been interest, feedback has been consistent that the 50% AMI income limit & resale restrictions are barriers. The full NSP
team is meeting regularly to review strategy and shift if needed. Efforts in the last quarter included a special meeting with
residents of the New Albany Housing Authority who are beginning financial training to become homeowners. Nearly 50
residents attended.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 o7
#Energy Star Replacement Windows 0 0/2
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

This Report Period

O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/7
0/7
0/7
0/7
0/7
0/7
0/7
0/7
0/7
0/7
0/7
0/7
0/7

Cumulative Actual Total / Expected

Low
o/7

or7

Mod
0/0

0/0

Total
o7

0/7

Cumulative Actual Total / Expected

Total Low/Mod%

o/7
or7

0
0

Amount
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Grantee Activity Number: NSP1-009-023 - 50%.
Activity Title: Redev/New Constr - City of New Albany

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Apr 1 thru Jun 30, 2011
N/A

N/A
$50,693.40
$0.00
$50,693.40
$50,693.40
$0.00

$0.00
$0.00

To Date
$464,172.00

$464,172.00
$180,932.73
$464,172.00
$180,932.73
$180,932.73

$0.00

$0.00
$0.00

There are a total of 2 properties designated as 50% Redev/New Construction. As of 6/30, general construction was complete
at 1 property (910 E 11th) and it was listed for sale in April 2011. Construction at the other property (1127 Greenaway) is
scheduled to begin in the 4th Quarter of 2011. The marketing at 910 E 11th has been challenging due to the income restriction,
but the partnership with the New Albany Housing Authority is expected to produce income eligible buyers for this immaculate 3
bedroom, 2 bath home. Additional items from our marketing plan were implemented to increase traffic that this and other
properties. A Facebook page "I Live Midtown New Albany" received 3993 views during the quarter and a neighborhood/project
website was viewed 942 times. We will continue to use these web tools to generate traffic and interest for all the properties.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0

Cumulative Actual Total / Expected

Total
0/2

0/2
0/2
0/2
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#Sites re-used 0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Owner Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024
Administration - City of Goshen

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Apr 1 thru Jun 30, 2011
N/A

N/A
$13,938.81
$0.00
$10,010.09
$10,010.09
$0.00

$0.00
$0.00

To Date
$139,706.00

$139,706.00
$85,310.67
$139,706.00
$85,310.67
$85,310.67
$0.00

$0.00
$0.00

Admin included coordination with developers, processing claims, reporting, documentation, coordination with Elkhart City &
Elkhart County, working with State Board of Accounts auditor, and general monitoring of NSP1 process to keep things on track.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

203



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

204



Grantee Activity Number: NSP1-009-024 - 120%
Activity Title: Acq/Rehab - City of Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Apr 1 thru Jun 30, 2011
N/A

N/A
$271,055.33
$0.00
$266,273.03
$266,273.03
$0.00

$0.00
$0.00

To Date
$1,301,309.03

$1,301,309.03
$1,121,393.69
$1,301,309.03
$1,121,393.69
$1,121,393.69

$0.00

$0.00
$0.00

1 SF acqg/rehab sold in this quarter. 2 SF acq/rehab completed this quarter, with 6 total SF acq/rehab completed to date, with a

total of 3 sold. 2 SF acqg/rehab continued in process.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Total
0/13

0/195
0/13
0/13
0/13
0/13
0/13

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/195
0/22
0/13
0/13
0/26
0/13
0/13
0/13
0/13

Cumulative Actual Total / Expected
Total
0/13

0/13

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/0 0/13 0/13
0/0 0/13 0/13

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 120%.
Demolition - City of Goshen

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

Activity funds eligible for DREF (lke

This Report Period

Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Total
0/3

0/0
0/0
0/0
0/0
0/0

To Date
$21,630.68

$21,630.68
$21,630.68
$21,630.68
$21,630.68
$21,630.68

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

0/3

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

606 619 2178 56.24
Amount
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Grantee Activity Number: NSP1-009-024 - 50%
Activity Title: Acq/Rehab - City of Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Apr 1 thru Jun 30, 2011
N/A

N/A
$28,961.04
$0.00
$33,743.34
$33,743.34
$0.00

$0.00
$0.00

To Date
$696,092.98

$696,092.98
$233,956.00
$696,092.98
$233,956.00
$233,956.00

$0.00

$0.00
$0.00

Multi-family acq/rehab continued in process. One single-family acq/rehab completed in previous quarter remained on market.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

O O O o o o o o

#Light Fixtures (indoors) replaced

Total
0/4

0/60
0/4
0/9
0/9
0/9
0/9

0/60

Cumulative Actual Total / Expected
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#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

O O O O O o o o o o o

This Report Period
Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

This Report Period

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/9
0/9
0/1
0/8
0/0
0/12
0/1
0/9
0/9
0/4
0/9

Cumulative Actual Total / Expected

Low
0/10

0/4
0/6

Mod
0/0

0/0
0/0

Total
0/10

0/6
0/4

Cumulative Actual Total / Expected

Total Low/Mod%

0/10
0/4
0/6

0
0
0

Amount
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Grantee Activity Number: NSP1-009-024 - 50%...
Activity Title: Redev/New Constr - goshen

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$2,908.31

$2,908.31
$908.31
$2,908.31
$908.31
$908.31
$0.00

$0.00
$0.00

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant

period. Construction began on one property during May 2011.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0

Cumulative Actual Total / Expected

Total
0/0

0/0
0/2
0/2
0/2
0/2
0/1
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#Units ¢ other green 0 0/2

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/2

# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Owner Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-025

Activity Title: Administration - City of Anderson

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Anderson

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $280,396.00

Total CDBG Program Funds Budgeted N/A $280,396.00

Program Funds Drawdown $39,507.59 $175,465.71

Program Funds Obligated $0.00 $280,396.00

Program Funds Expended $36,757.59 $175,465.71
City of Anderson $36,757.59 $175,465.71

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Current staff members continued to track progress and expeditures on all activities; working with partner organization to identify
qualified homebuyers; addressing eligibility and credit issues with potential homebuyers; have placed three families in our new
construction homes under our lease to purchase program; currently working with two other families and anticipated placing
them in two more new construction home within the next two months; working with private developer and their tax credit project
to fill our remaining six rehabilitated units with low-income family rentals.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Anderson

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025 - 120%.
Demolition - City of Anderson

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00

$14,575.00
$14,575.00
$0.00

$0.00
$0.00

To Date
$481,034.68

$481,034.68
$461,245.78
$481,034.68
$461,245.78
$461,245.78

$0.00

$0.00
$0.00

Of the 61 sites initially identified, the staff had selected 43 of those sites on which to take action. 41 of those 43 sites have
been demolished; one of the remaining sites has moved forward through the Safety Board and demolition will proceed
accordingly; the decision to demolish the other remaining site has been reverse due to historical concerns; looking to identify

potentially two more sites to demolish

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)

# of Housing Units

This Report Period
Total
2

0

This Report Period
Total
31

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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# of Multifamily Units 0

# of Singlefamily Units 31

Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address

1325 W 14th St

1603 W 7th St

1104 W 13th St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Anderson
Anderson

Anderson

0/7
42/53

Beneficiaries - Area Benefit Census Method

Low
0

1774

Mod
0

954

State
NA
NA
NA

Total Low/Mod%
0 0

3939 69.26

Zip

46016
46016
46016

Amount
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Grantee Activity Number: NSP1-009-025 - 50%

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Anderson
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

City of Anderson

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Apr 1 thru Jun 30, 2011
N/A

N/A
$924.19
$0.00
$1,014.11
$1,014.11
$0.00

$0.00
$0.00

To Date
$650,183.77

$650,183.77
$618,179.96
$650,183.77
$618,179.96
$618,179.96

$0.00

$0.00
$0.00

Rehabilitation of 6 single family units complete; short-sale on 1 remaining acquisition not successful, bank not willing to accept

offer; researching other potential acquisitions for remaining funds

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Total
0/8

0/30
0/0
0/0
0/8
0/0
0/8

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o

This Report Period
Total
0

0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/88
0/24
0/8
0/8
0/0
0/0
0/0
0/0
0/8
0/0
0/8
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/8 0/0 0/8
0/2 0/0 0/2
0/6 0/0 0/6

0
0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Anderson
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

NSP1-009-025 - 50%..
Redev/New Constr - City of Anderson

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Apr 1 thru Jun 30, 2011
N/A

N/A
$62,544.88
$0.00
$47,879.96
$47,879.96
$0.00

$0.00
$0.00

To Date
$1,392,344.55

$1,392,344.55
$1,359,676.62
$1,392,344.55
$1,359,676.62
$1,359,676.62

$0.00

$0.00
$0.00

Construction of five single family homes for homeownership complete; one modular single family unit for homeownership 98%
complete and awaiting completion of final grading and seeding; five modular single family units for rental at 98% completion

through subrecipient awaiting final grading.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

Total

o O O o o o o

Cumulative Actual Total / Expected

Total
0/0

0/0
0/12
0/12
0/12
0/12

0/0
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Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Total Low/Mod%

Total Low
0 0/12
0 0/6
0 0/6

Mod
0/0

0/0
0/0

0/12
0/6
0/6

0
0
0

Amount
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Grantee Activity Number: NSP1-009-026

Activity Title: Administration - Richmond

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Richmond

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $260,000.00

Total CDBG Program Funds Budgeted N/A $260,000.00

Program Funds Drawdown $0.00 $83,701.25

Program Funds Obligated $0.00 $260,000.00

Program Funds Expended $0.00 $83,701.25
City of Richmond $0.00 $83,701.25

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Project management meetings were held on weekly and/or biweekly basis as needed. Interium inspection was conducted by
State Inspector on new construction. Review pay applications and submitting claims. Reviewing change orders and BOW
approvals. Checking payrolls for City compliance. City attorney with assistance of administrator and Richmond staff is compiling
final city ordinance for sale of properties. Pay applications reviewed, approved & paid.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Richmond

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

General Contractor has started on 2 rehabilitation properties.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

NSP1-009-026 - 120%
Acq/Rehab - Richmond

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Apr 1 thru Jun 30, 2011
N/A

N/A
$30,417.81
$0.00
$30,417.81
$30,417.81
$0.00

$0.00
$0.00

Total
0/5

Total
0/5

0/5

To Date
$1,021,713.50

$1,021,713.50
$65,156.81
$1,021,713.50
$65,156.81
$65,156.81
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/5 0/5 0
0/0 0/5 0/5 0

Amount
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Grantee Activity Number:

NSP1-009-026 - 120%....

Activity Title: Land Bank Acg - Richmond
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
NSP004 Land Banks
Projected Start Date: Projected End Date:
09/19/2010 07/19/2013

Benefit Type:
Area Benefit (Census)

National Objective:

NSP Only - LMMI City of Richmond

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Richmond
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Activity Progress Narrative:

Rehabilitation of 2 properties will be completed with program income funds.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Apr 1 thru Jun 30, 2011

Completed Activity Actual End Date:

Responsible Organization:

To Date

N/A $66,833.50
N/A $66,833.50
$0.00 $66,833.50
$0.00 $66,833.50
$0.00 $66,833.50
$0.00 $66,833.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
0/5

0/5

225



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2814 1835 9070 51.26
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Richmond

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - 50%
Acq/Rehab - Richmond

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Apr 1 thru Jun 30, 2011
N/A

N/A
$13,500.00
$0.00
$13,500.00
$13,500.00
$0.00

$0.00
$0.00

To Date
$539,618.00
$539,618.00

$45,350.00
$539,618.00
$45,350.00
$45,350.00
$0.00

$0.00
$0.00

General Contractor has started on both rehabilitation properties. Review of scope of work and addressed any changes or

additional problems.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/4

0/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: NSP1-009-026 - 50%.

Activity Title: Redev/New Constr - Richmond

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Richmond

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $1,111,835.00
Total CDBG Program Funds Budgeted N/A $1,111,835.00
Program Funds Drawdown $150,200.24 $568,208.14
Program Funds Obligated $0.00 $1,111,835.00
Program Funds Expended $150,200.24 $568,208.14

City of Richmond $150,200.24 $568,208.14
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

New Construction will be completed of 2 of the 5 properties by July 15th. 2 other New Construction properties will be completed
by August 15th. The final new construction home will be completed by January 15, 2012. This is due to a design change from
full basement to crawl space approved. Construction will start on July 5th for final property. Updates on construction presented
to city, including any construction issues. Pay applications have been submitted and approved with inspection.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 0/0 0/5 0
0/5 0/0 0/5 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

8 homes are acquired, 2 have been rehabilited, 4 have been demolished, 4 new homes are substantially complete.

NSP1-009-027
Administration - Union City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Apr 1 thru Jun 30, 2011
N/A

N/A
$11,500.00
$0.00
$14,250.00
$14,250.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$82,000.00
$82,000.00
$81,950.00
$82,000.00
$81,950.00
$81,950.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-027 - 120%

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

Union City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Apr 1 thru Jun 30, 2011
N/A

N/A
$1,500.00
$0.00
($577.71)
($577.71)
$0.00

$0.00
$0.00

To Date
$163,326.70

$163,326.70
$162,687.72
$163,326.70
$162,687.72
$162,687.72

$0.00

$0.00
$0.00

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is

complete

Accomplishments Performance Measures
This Report Period
Total

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Light Fixtures (indoors) replaced

O O O o o o o

#Light fixtures (outdoors) replaced

Cumulative Actual Total / Expected

Total
0/1

0/26
0/1
0/2
0/2

0/14
0/3
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#Low flow toilets 0
#Low flow showerheads 0

#Sites re-used 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/1

0/1

0/1
0/1

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027 - 120%...
Demolition - Union City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Apr 1 thru Jun 30, 2011
N/A

N/A
$1,285.54
$0.00
$1,285.54
$1,285.54
$0.00

$0.00
$0.00

To Date
$6,525.00
$6,525.00
$1,285.54
$6,525.00
$1,285.54
$1,285.54

$0.00

$0.00
$0.00

355 High Street will be demolished using program income funds. It is will be out for bid early next quarter.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 301 157 677 67.65

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

NSP1-009-027 - 120%....
Redev/New Constr - Union City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Apr 1 thru Jun 30, 2011
N/A

N/A
$144,255.61
$0.00
$116,200.27
$116,200.27
$0.00

$0.00
$0.00

To Date
$435,113.76

$435,113.76
$407,416.27
$435,113.76
$407,416.27
$407,416.27

$0.00

$0.00
$0.00

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes are being constructed on
those sites. The city has an exipred offer on 334 Clifford street and plan to close as soon as the Section 106 is complete. If we
get section 106 approval, we will renegotiate with the bank and if an offer can be reached, we will demolish and re-build with

program income on the site.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads
#Sites re-used

#Units ¢, other green

This Report Period

Total
0

0
0
0

Cumulative Actual Total / Expected

Total
0/2

0/4
0/3
0/2
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/3

0/3

0/3
0/3

0
0

Amount

238



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

739 N. Union and 736 N. Union has been demolished and single family homes is being constructed on the site.

NSP1-009-027 - 50%
Acq/Rehab - Union City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Apr 1 thru Jun 30, 2011
N/A

N/A
$134,960.09
$0.00
$100,045.67
$100,045.67
$0.00

$0.00
$0.00

To Date
$511,034.54

$511,034.54
$485,324.40
$511,034.54
$485,324.40
$485,324.40

$0.00

$0.00
$0.00

412 N Plum

section 106 review is complete and will be out for bid for demo early next quarter. It will be demolished and a new home will be

built with program income funds.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

o O O o o o o

#Light Fixtures (indoors) replaced

Total
0/3

0/46
0/3
0/3
0/3
0/3

0/55

Cumulative Actual Total / Expected
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#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period

O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/6
0/3
0/3
0/5
0/4
0/2
0/3
0/2

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod
0/0

0/0

Total
0/3

0/3

Cumulative Actual Total / Expected

Total Low/Mod%

0/3
0/3

0
0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028
Administration - City of Washington

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Apr 1 thru Jun 30, 2011 To Date
N/A $400,300.00

N/A $400,300.00

$43,756.89 $262,785.62

$0.00 $400,300.00

$43,756.89 $262,785.62

$43,756.89 $262,785.62

$0.00 $0.00

$0.00 $0.00

$8,520.28 $8,520.28

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - 120%
Redev/New Constr - City of Washington

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Apr 1 thru Jun 30, 2011
N/A

N/A
$425,608.93
$0.00
$424,685.93
$424,685.93
$0.00
$85,202.75
$0.00

To Date
$1,254,880.00

$1,254,880.00
$889,863.71
$1,254,880.00
$889,863.71
$889,863.71
$0.00
$85,202.75
$0.00

As of the date of this report the City of Washington has all 10 units under construction. 10 units are in various stages of
completion. seven units are nearly100% complete. We have sold two units and have an accepted offer on a third unit.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0

Cumulative Actual Total / Expected

Total
0/0

0/0
0/10
0/10

0/0
0/10

0/0
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#Units ¢ other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1
Activity Locations
Address City
1301 Maxwell Washington

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/10
0/0

Cumulative Actual Total / Expected

Total
1/10

1/10

Cumulative Actual Total / Expected

Low
1/0

1/0

Mod Total Low/Mod%
0/10 1/10 100.00
0/10 1/10 100.00
State Zip
NA 47501
Amount
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Grantee Activity Number: NSP1-009-028 - 50%

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

City of Washington

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Apr 1 thru Jun 30, 2011
N/A

N/A
$16,881.72
$0.00
$16,841.72
$16,841.72
$0.00

$0.00
$0.00

To Date
$979,200.00

$979,200.00
$196,547.92
$979,200.00
$196,547.92
$196,547.92

$0.00

$0.00
$0.00

As of the date of this report the City of Washington has acquired properties for development. We currently have seven out of

ten units under construction with completion estimated by October.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Cumulative Actual Total / Expected

Total
0/10

0/0
0/0
0/0
0/10
0/0
0/0
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/10
0/0
0/0
0/10
0/0

Cumulative Actual Total / Expected
Total
0/10

0/10

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/10 0/0 0/10
0/10 0/0 0/10

0
0

Amount
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Grantee Activity Number: NSP1-009-028 - 50%.
Activity Title: Redev/New Constr - City of Washington

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/24/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Apr 1 thru Jun 30, 2011
N/A

N/A
$408,947.65
$0.00
$383,892.65
$383,892.65
$0.00

$0.00
$76,682.47

To Date
$1,465,620.00

$1,465,620.00
$1,375,625.11
$1,465,620.00
$1,375,625.11
$1,375,625.11

$0.00

$0.00
$76,682.47

The City of Washington has acquired 10 sites for development of single family homes. Currently work is underway to finish 10

of the 10.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

O O O o o o o

#Units ¢ other green

Cumulative Actual Total / Expected

Total
0/0

0/30
0/30
0/0
0/30
0/0
0/30
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Activity funds eligible for DREF (lke 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/30
# of Multifamily Units 0 0/30

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/30 0/0 0/30 0
# Renter Households 0 0 0 0/30 0/0 0/30 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-029 - 120%

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Englewood Community Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Englewood CDC

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$37,725.09
$0.00
$37,725.09
$37,725.09
$0.00

$0.00
$0.00

To Date
$459,921.00

$459,921.00
$162,095.68
$459,921.00
$162,095.68
$162,095.68

$0.00

$0.00
$0.00

All properties are under contract for construction. The property at 246 N. Gray Street is complete and currently being
marketed. Construction has begun on the two homes at 72 N. Dearborn and 97 N. Dearborn Street.

Accomplishments Performance Measures
This Report Period
Total

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

O O O o o o o

#Light Fixtures (indoors) replaced

Cumulative Actual Total / Expected

Total
0/3

0/8
0/3
0/3
0/3
0/3
0/36
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#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

o O O o o o

#Units with bus/rail access

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/6
0/3
0/3
0/5
0/4
0/3

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/3

0/3

0/3
0/3

0
0

Amount

250



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Englewood Community Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-029 - 120%..
Redev/New Constr - Englewood CDC

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$109,254.79
$0.00
$109,254.79
$109,254.79
$0.00

$0.00
$0.00

To Date
$1,340,079.00

$1,340,079.00
$424,154.42
$1,340,079.00
$424,154.42
$424,154.42
$0.00

$0.00
$0.00

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI. The development consists of a diverse mix of efficiencies, one, two, and three bedroom units. It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities. The
development will also include ample community rooms including a gymnasium. Shiel Sexton ist the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Building has completed interior framing and MEP rough-ins.
Drywall installation approximately 70% complete. Masonry, elevator installation, window replacement and roofing have begun.
Significant improvements have been added to the exterior, interior and gymnasium. We have selected MBA Management as
property managers for the property to obtain proposals. Have started on a marketing plan for the units. We are starting to do
initial intake of potential residents. We will be attending Indy Homeless Connect and will likely have all of our Shelter Plus
tenants lined up prior to move-in. We already have over 29 people who have expressed interest in our units (both market rate
and tax credit). With several community events we are optimistic about having the building leased up at opening or within three
months of opening. Units are projected to be ready for lease up by October 2011, with the gymnasium complete by the end of

2011.
>
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/20
#Low flow showerheads 0 0/19
#Units with bus/rail access 0 0/19
#Units exceeding Energy Star 0 0/15
#Units ¢ other green 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/19
# of Multifamily Units 0 0/19

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/19 0/19 0
# Renter Households 0 0 0 0/0 0/19 0/19 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-029 - 50%
Activity Title: Acq/Rehab - Englewood CDC

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Englewood Community Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$111,180.00

$111,180.00
$2,665.00
$111,180.00
$2,665.00
$2,665.00
$0.00

$0.00
$0.00

No actvitity. Home at 40 N. Rural Street is scheduled to be rehabilitated by Habitat for Humanity of Greater Indianapolis in

2012.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

O O O o o o o

#Replaced hot water heaters

Total
0/1

0/15
0/1
0/0
0/1
0/1
0/1

Cumulative Actual Total / Expected
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

This Report Period

O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/11
0/2
0/1
0/0
0/2
0/2
0/1

Cumulative Actual Total / Expected

Low
0/1

0/1

Mod
0/0

0/0

Total
0/1

0/1

Cumulative Actual Total / Expected

Total Low/Mod%

0/1
0/1

0
0

Amount
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Grantee Activity Number: NSP1-009-029 - 50%.
Activity Title: Redev/New Constr - Englewood CDC

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Englewood Community Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Apr 1 thru Jun 30, 2011
N/A

N/A
$39,857.79
$0.00
$39,857.79
$39,857.79
$0.00

$0.00
$0.00

To Date
$488,820.00

$488,820.00
$154,710.91
$488,820.00
$154,710.91
$154,710.91

$0.00

$0.00
$0.00

Six of the units funded by State NSP will serve clients at or below 50% AMI. The largest portion of these tenants will be
formerly homeless individuals or households with a severe mental illness diagnosis. Contractor has worked diligently to attain
high levels of MBE and WBE, as well as Section 3 participation. The primary cash flow sources are a social investment fund
set up by State Farm Insurance Company and a construction loan through Old National Bank. Have made numerous
presentation to community organizations and other community development organizations. Have secured Shelter Plus Care
Subsidy for supportive housing units. Working on assembling a tenant care plan and tenant welcome manual. Assembling
funding for a supportive services coordinator for the CommonWealth Apartments.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0

Cumulative Actual Total / Expected

Total
0/6

0/6
0/6
0/6
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#Units ¢ other green 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/6
# of Multifamily Units 0 0/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/6 0/0 0/6 0
# Renter Households 0 0 0 0/6 0/0 0/6 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Hoosier Uplands Economic Development Corp
Match Contributed

Program Income Received

Program Income Drawdown

NSP1-009-030 - 120%
Redev/New Constr - Hoosier Uplands

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Hoosier Uplands Economic Development Corp

Apr 1 thru Jun 30, 2011

N/A

N/A
$1,070,020.52
$0.00
$1,070,020.52
$1,070,020.52

To Date
$5,109,008.00
$5,109,008.00
$2,545,635.44
$5,109,008.00
$2,545,635.44
$2,545,635.44

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

Redevelopment work on College Hill Apartments (24 units) is more than 50% complete.

Accomplishments Performance Measures

This Report Period

Total
#Units with solar panels
#Low flow toilets
#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O o o o o o

Activity funds eligible for DREF (lke

Cumulative Actual Total / Expected
Total
0/0

0/24
0/24
0/24
0/0
0/1
0/24
0/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/24

0/24

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/24

0/24

0/24
0/24

0
0

Amount
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Grantee Activity Number: NSP1-009-030 - 50%
Activity Title: Acq/Rehab - Hoosier Uplands

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households) 06/10/2011

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Overall Apr 1 thru Jun 30, 2011
Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Program Funds Obligated $0.00
Program Funds Expended $0.00

Hoosier Uplands Economic Development Corp $0.00

Match Contributed $0.00
Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Activity Progress Narrative:
Home sold to <50% AMI household on 6/10/2011. Project complete.

Accomplishments Performance Measures

To Date
$46,780.00

$46,780.00
$46,780.00
$46,780.00
$46,780.00
$46,780.00

$0.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 1/1

#Energy Star Replacement Windows 0/0

#Additional Attic/Roof Insulation 1/1

#High efficiency heating plants 0/0

#Efficient AC added/replaced 1/1

#Replaced thermostats 11

#Replaced hot water heaters 1/1

O KB B B O R O B

#Light Fixtures (indoors) replaced 0/0

259



#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

o o O Bbp O P O O O B O +» O

This Report Period
Total

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address
311 College Ave

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

1
1

This Report Period

Total

City

Paoli

0/0
11
0/0
11
0/0
0/0
0/0
11
0/0
11
0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 0/0 11 100.00
1/1 0/0 1/1 100.00

State Zip
NA 47454
Amount

260



	Title
	Title
	Title

